
14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract  subject matter where feasible.)   

TULARE LAKEBED MITIGATION SITE/LAKE KAWEAH SPILLWAY ENLARGEMENT BEST WESTERN DIKE, CONTRACT 3
KINGS/TULARE COUNTIES, CALIFORNIA

2 ENCLS

1) SF 1442, PRICING SCHEDULE, 00100, 00700, 00800 AND 9993/1282 02000.         2)  WAGE RATES.

8. NAME AND ADDRESS OF CONTRACTOR  (No., street, county, State and ZIP Code)   

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  

MODIFICATION OF CONTRACTS/ORDER
NO.  

E. IMPORTANT:  Contractor  

15B. CONTRACTOR/OFFEROR  

is not,  

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer  

tended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:  

(a) By completing Items 8 and 15, and returning  
submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDG-  
MENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT
IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.   

is extended, 

B.  

A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CON-
TRACT ORDER NO. IN ITEM 10A.  

2. AMENDMENT/MODIFICATION NO.  

6. ISSUED BY

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

12. ACCOUNTING AND APPROPRIATION DATA  (If required)    

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES  (such as changes in paying office, 
appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).  

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:  

D. OTHER  (Specify type of modification and authority)  

is required to sign this document and return

15A. NAME AND TITLE OF SIGNER  (Type or print)  

PAGE   OF PAGES 1. CONTRACT ID CODE  

5. PROJECT NO.  (If applicable)   4. REQUISITION/PURCHASE REQ. NO.  3. EFFECTIVE DATE  

7. ADMINISTERED BY  (If other than Item 6)  

15C. DATE SIGNED 

16A. NAME AND TITLE OF CONTRACTING OFFICER  (Type or print)   

16B. UNITED STATES OF AMERICA  

BY 

16C. DATE SIGNED 

9A. AMENDMENT OF SOLICITATION NO.  

9B. DATED  (SEE ITEM 11)  

10B. DATED  (SEE ITEM 13)   

(  

(  

CODE CODE

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force 
and effect.  

is not ex-  

copies to the issuing office.  

NSN 7540-01-152-8070
PREVIOUS EDITION UNUSABLE  

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA 
FAR (48 CFR) 53.243  

(Signature of person authorized to sign) (Signature of Contracting Officer)

USAPPC V2.00

10A.   

30-105-02

N/A

 SEE ITEM 6 USACE SACRAMENTO DISTRICT
 ATTN:  CONTRACTING DIVISION
 1325 J STREET
 SACRAMENTO, CALIFORNIA 95814-2922

CODE  FACILITY CODE  

N/A 1 65

0006 20 SEP 2004 N/A 9993/1282

W91238-04-B-0003

3 MAY 2004

N/A

1



SPEC NO. 1282 : Best Western Dike, Three Rivers, CA and SPEC NO. 9993: Tulare Lakebed Mitigation Site, Corcoran, CA.  This procurement

 involves construction at two sites located approximately one hour apart.  BASE: The site is located at Lake Kaweah near the town of Three

 Rivers, CA, and consists of a 900-foot long earthen dike to protect the Best Western Motel from higher lake elevations.  OPTION:  The site is

 near Corcoran, CA, and construction consists of several thousand linear feet of earthen berms dividing a 1,290-acre site into three separate

 water retention basins (cells).  The cells will connect to each other and the adjacent irrigation canals with several reinforced concrete water

 control structures and gates.  This procurement is 100% set-aside for firms under the 8(a) Program located within the geographical area

 serviced by the SBA in Fresno and San Francisco, CA.

X

PATRICIA A CHRISTIE 916-557-5228

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder".

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS

NEGOTIATED

03-May-2004

(RFP)

(IFB)

CALL:

B. TELEPHONE NO. (Include area code)     (NO COLLECT CALLS)

See Item 7

2. TYPE OF SOLICITATION

SEALED BID

3. DATE ISSUED

9. FOR INFORMATION A. NAME

SOLICITATION

NSN 7540-01-155-3212 1442-101 STANDARD FORM 1442 (REV. 4-85)
Prescribed by GSA

FAR (48 CFR) 53.236-1(e)

11. The Contractor shall begin performance within _______1 calendar days and complete it within ________150 calendar days after receiving

award, X notice to proceed. This performance period is X mandatory, negotiable. (See _________________________52.211-10

12 A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS?

(If "YES," indicate within how many calendar days after award in Item 12B.)

X YES NO

13. ADDITIONAL SOLICITATION REQUIREMENTS:

A.  Sealed offers in original and __________0 copies to perform the work required are due at the place specified in Item 8 by ___________

local time ______________01 Oct 2004 (date). If this is a sealed bid solicitation, offers must be publicly opened at that time.

shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

B.  An offer guarantee X is, is not required.

C.  All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

D.  Offers providing less than _______60 calendar days for Government acceptance after the date offers are due will not be considered and will be rejected.

SOLICITATION, OFFER, 

AND AWARD
(Construction, Alteration, or Repair)

1. SOLICITATION NO.

IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.

4. CONTRACT NO.

7. ISSUED BY CODE

USACE SACRAMENTO DISTRICT

ATTN:  CONTRACTING DIVISION

1325 J STREET

SACRAMENTO CA 95814-2922

W91238

PAGE OF PAGES

1 OF 140

CODE

(Title, identifying no., date):

.)

12B. CALENDAR DAYS

4

01:00 PM (hour)

Sealed envelopes containing offers 

5. REQUISITION/PURCHASE REQUEST NO. 6. PROJECT NO.

8. ADDRESS OFFER TO (If Other Than Item 7)

FAX:TEL: TEL: FAX:

W91238-04-B-0003



20B. SIGNATURE

(REV. 4-85)STANDARD FORM 1442 BACK

TO SIGN

NSN 7540-01-155-3212

SOLICITATION, OFFER, AND AWARD  (Continued)

(Construction, Alteration, or Repair)

CODE FACILITY CODE

17. The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is

accepted by the Government in writing within ________  calendar days after the date offers are due.

the minimum requirements stated in Item 13D.  Failure to insert any number means the offeror accepts the minimum in Item 13D.)

AMOUNTS SEE SCHEDULE OF PRICES

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS

(The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each)

AMENDMENT NO.

DATE

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN

OFFER (Type or print)

AWARD (To be completed by Government)

21. ITEMS ACCEPTED:

22. AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA

24. SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM

(4 copies unless otherwise specified) 

CODE

(Insert any number equal to or greater than

20C. OFFER DATE

25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO 

10 U.S.C. 2304(c) 41 U.S.C. 253(c)

CODE27. PAYMENT WILL BE MADE BY:26. ADMINISTERED BY

(Include ZIP Code)14. NAME AND ADDRESS OF OFFEROR 15. TELEPHONE NO. (Include area code)

See Item 14

(Include only if different than Item 14)16. REMITTANCE ADDRESS

30B. SIGNATURE

29. AWARD (Contractor is not required to sign this document.)

document and return _______ copies to issuing office.) Contractor agrees Your offer on this solicitation, is hereby accepted as to the items listed. This award con-

to furnish and deliver all items or perform all work, requisitions identified summates the contract, which consists of (a) the Government solicitation and

on this form and any continuation sheets for the consideration stated in this your offer, and (b) this contract award. No further contractual document is

contract.  The rights and obligations of the parties to this contract shall be necessary.

governed by (a) this contract award, (b) the solicitation, and (c) the clauses,

representations, certifications, and specifications or incorporated by refer-

ence in or attached to this contract.

30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED 31A. NAME OF CONTRACTING OFFICER (Type or print)

30C. DATE

(Type or print)

TEL: EMAIL:

31B. UNITED STATES OF AMERICA 31C. AWARD DATE

BY

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

(Contractor is required to sign this28. NEGOTIATED AGREEMENT

(Must be fully completed by offeror)OFFER



ENCL 1 TO AMEND NO. 0006 

BASE ITEM 
 PRICING SCHEDULE 'A' LAKE KAWEAH SPILLWAY ENLARGEMENT BEST WESTERN DIKE 

(SPECIFICATION 1282) 

CONTRACTOR SHALL FURNISH ALL PLANT, LABOR, MATERIAL, EQUIPMENT, ETC. NECESSARY 
TO PERFORM ALL WORK IN STRICT ACCORDANCE WITH THE TERMS AND CONDITIONS SET 
FORTH IN THE CONTRACT TO INCLUDE ALL ATTACHMENTS THERETO. 

LINE
ITEM                            ESTIMATED    UNIT OF   UNIT             TOTAL 
NO.         DESCRIPTION         QUANTITY     MEASURE   PRICE            PRICE 

0001        MOBILIZATION 
  AND DEMOBILIZATION       1 LUMP SUM LUMP SUM $__________ 

0002 STRIPPING, CLEARING  
  AND GRUBBING             1  LUMP SUM  LUMP SUM $__________ 

0003 EXCAVATION - DIKE     
  AND ROAD             14,500* CY   $_______ $__________ 

0004 EMBANKMENT - DIKE     
  AND ROAD             43,760* CY   $_______ $__________ 

0005 AGGREGATE BASE -          
  DIKE AND ROAD           710* TONS   $_______ $__________ 

0006 STONE PROTECTION -    
  DIKE                  6,820* TONS   $_______ $__________ 

0007  STONE PROTECTION -    
  BEDDING DIKE          1,430* TONS   $_______ $__________ 

0008  STONE PROTECTION -    
  SUB-BEDDING DIKE      1,490* TONS   $_______ $__________ 

0009  DRAIN ROCK - TOE DRAINS  260* TONS   $_______ $__________ 

0010 EROSION CONTRL SEEDING  1.76*   ACRE   $_______ $__________ 

0011 EXCAVATION - DITCHES, 
  PONDING BASIN, 
  BERM                  1,430* CY   $_______ $__________ 

0012 EMBANKMENT FILL -     
  DITCHES, PONDING 
  BASIN, BERM             100* CY   $_______ $__________ 

0013  STONE PROTECTION -    
  PONDING BASIN, 
  PUMP STATION, AND 
  BERM                    440* TONS   $_______ $__________ 

0014  STONE PROTECTION    
  BEDDING - PONDING 
  BASIN                   130* TONS   $_______ $__________ 

0015  STONE PROTECTION -     
  SUBBEDDING PONDING 
  BASIN                   130* TONS   $_______ $__________ 



ENCL 1 TO AMEND NO. 0006 

0016  FOUNDATION FILL MATERAL   20* TONS   $_______ $__________ 

0017 EMBANKMENT CHAIN LINK  
  FENCE AND GATE          322*   LF     $_______ $__________ 

0018 TEMPORARY CHAIN LINK  
  FENCE                   690*   LF     $_______ $__________ 

0019 GEOTEXTILE             1,900*   SY     $_______ $__________ 

0020 PIPE FENCE AND GATE       33*   LF     $_______ $__________ 

0021        PLUG 24" AND 36" CMP       1 LUMP SUM LUMP SUM $__________ 

0022 CONCRETE PUMP         
  STATION                 103* CY   $_______ $__________ 

0023 REINFORCEMENT -       
  PUMP STATION         10,840* LBS   $_______ $__________ 

0024 WELDED STEEL GRATING - 
  PUMP STATION            159* SF   $_______ $__________ 

0025 HANDRAILING           
  PUMP STATION             30* LF    $_______ $__________ 

0026 430 GMP PUMPS              3  EA    $_______ $__________ 

0027 GEOCOMPOSITE DRAIN    
  SYSTEM - PUMP STATION    65* SY    $_______ $__________ 

0028 MISCELLANEOUS METAL      600* LBS   $_______ $__________ 

0029 18" INSIDE DIAMETER 
  SOLID SLOTTED  
  CORRUGATED PIPE         515* LF    $_______ $__________ 

0030 MANHOLES - TOE DRAIN       3  EA    $_______ $__________ 

0031 24" RCP PIPE GRAVITY  
  DRAIN                   118* LF    $_______ $__________ 

0032 CONCRETE -            
  GRAVITY DRAIN OUTLET     13* CY    $_______ $__________ 

0033 REINFORCEDMENT -      
  GRAVITY DRAIN OUTLET  1,180* LBS    $_______ $__________ 

0034 HANDRAIL -            
  GRAVITY DRAIN OUTLET     50* LF    $_______ $__________ 

0035 6" DIAMETER           
  FLAPGATES                 3* EA    $_______ $__________ 

0036 24" DIAMETER           
  FLAPGATES                 1* EA    $_______ $__________ 

0037 24" VERTICAL LIFT     
  SLUICE GATE               1* EA    $_______ $__________ 



ENCL 1 TO AMEND NO. 0006 

0038 6" DIAMETER           
  DISCHARGE PIPE          144* LF    $_______ $__________ 

0039 GROUT FOR DISCHARGE   
  AREAS, WALKWAY, AND BERM 70* CY    $_______ $__________ 

0040 3" MINUS ROC ACCESS   
  ROAD TO PUMP STA.       820* TON    $_______ $__________ 

0041 ELECTRICAL AT         
  PUMP STATION              1  LUMP SUM  LUMP SUM $__________ 

0042 RADIO CONTROL       
  ALARM SYSTEM              1  LUMP SUM  LUMP SUM $__________ 

0043 CONCRETE CURB         
  TYPE A                  205* LF     $_______ $__________ 

0044 CONTROL OF WATER           1  LUMP SUM  LUMP SUM $__________ 

                             SUBTOTAL ESTIMATED BASE PRICE   $_______________ 
                                   (ITEMS 0001 THRU 0044) 



ENCL 1 TO AMEND NO. 0006 

OPTION ITEM 
 PRICING SCHEDULE 'B' TULARE LAKEBED MITIGATION SITE 

(SPECIFICATION 9993) 

CONTRACTOR SHALL FURNISH ALL PLANT, LABOR, MATERIAL, EQUIPMENT, ETC. NECESSARY 
TO PERFORM ALL WORK IN STRICT ACCORDANCE WITH THE TERMS AND CONDITIONS SET 
FORTH IN THE CONTRACT TO INCLUDE ALL ATTACHMENTS THERETO. 

LINE
ITEM                            ESTIMATED    UNIT OF   UNIT             TOTAL 
NO.         DESCRIPTION         QUANTITY     MEASURE   PRICE            PRICE 

0045 MOBILIZATION/ 
  DEMOBILIZATION     1 LUMP SUM LUMP SUM $__________ 

0046 STRIPPING          83* AC $__________ $__________ 

0047 BEDDING         220* TON $__________ $__________ 

0048  SUB-BEDDING       220* TON $__________ $__________ 

0049 STONE PROTECTION   240* TON $__________ $__________ 

0050 EMBANKMENT FILL    225,000* CY  $__________ $__________ 

0051 SOIL COMPACTED 
  CUT-OFF WALL  1,050* CY  $__________ $__________ 

0052 EAST BRANCH 
  INLET STRUCTURE 
  (HEADWALL 1)         1  EA  $__________ $__________ 

0053 WEST BRANCH 
  INLET STRUCTURE 
  (HEADWALL 2)         1  EA  $__________ $__________ 

0054 INTERNAL WATER 
  CONTROL STRUCTURE 
  (HEADWALL 3)         1  EA  $__________ $__________ 

0055 INTERNAL WATER 
  CONTROL STRUCTURE 
  (HEADWALL 4)         1  EA  $__________ $__________ 

0056 INTERNAL WATER 
  CONTROL STRUCTURE 
  (HEADWALL 5)         2  EA  $__________ $__________ 

0057 BOX STRUCTURE 
  UNDER WELL DITCH     1  EA  $__________ $__________ 

0058 EVACUATION PUMP 
  STATION              1  EA  $__________ $__________ 

0059 RAISE WELL PUMP 
  PADS                 2  EA  $__________ $__________ 

                           SUBTOTAL OPTIONS ESTIMATED PRICE   $_______________ 
                            (ITEMS 0045 THRU 0059) 



ENCL 1 TO AMEND NO. 0006 

                                      TOTAL ESTIMATED PRICE   $_______________ 
                                       (ITEMS 0001 THRU 0059) 

* QUANTITY IS AN ESTIMATED AMOUNT.  SEE SECTION 00700, FAR 52.211-18, FOR 
VARIATION IN ESTIMATED QUANTITY CONTRACT CLAUSE. 

1.  Prices must be submitted on all individual items of this Pricing Schedule. 
 Failure to do so may be cause for rejection of bids. 

2.  If a modification to a price based on unit price is submitted which 
provides for a lump sum adjustment to the total estimated price, the 
applications of the lump sum adjustment to each unit price in the Pricing 
Schedule must be stated.  If it is not stated, the bidder/offeror agrees that 
the lump sum adjustment shall be applied on a pro rata basis to every unit 
price in the Pricing Schedule. 

3.  The bidders shall distribute his indirect costs (overhead, profit, bond, 
etc.) over all the items in the Pricing Schedule.  The Government will review 
all submitted Pricing Schedules for any unbalancing of the items.  Any 
submitted Pricing Schedule determined to be unbalanced may be considered 
nonresponsive and cause the bidder to be ineligible for award. 

4.  The lump sum, "LS", line items above are not "estimated quantity" line 
items and therefore are not subject to the Variation in Quantity contract 
clause.

5. EFARS 52.214-5000   ARITHMETIC DISCREPANCIES 

    (a)  For the purpose of initial evaluation of bids, the following will be 
utilized in the resolving arithmetic discrepancies found on the face of 
Pricing Schedule as submitted by the bidder: 
    (1)  Obviously misplaced decimal points will be corrected; 
    (2)  Discrepancy between unit price and extended price, the unit price 
will govern; 
    (3)  Apparent errors in extension of unit prices will be corrected; 
    (4)  Apparent errors in addition of lump-sum and extended prices will be 
corrected.
    (b)  For the purpose of bid evaluation, the Government will proceed on the 
assumption that the bidder intends the bid to be evaluated on basis of the 
unit prices, the totals arrived at by resolution of arithmetic discrepancies 
as provided above and the bid will be so reflected on the abstract of bids. 
    (c) These correction procedures shall not be used to resolve any ambiguity 
concerning which bid is low. 

6. The successful bidder grants the options listed in the Pricing Schedule to 
the Government.  This option may be exercised any time up to 120 days after 
receipt of Notice to Proceed.  Exercise of the option occurs upon mailing of 
written notice to the Contractor.  Exercise will be made by the Contracting 
Officer.  The price for exercise of the option includes all work and effort 
associated with the scope of that item.  For determination of lowest bid, see 
paragraph titled EVALUATION OF OPTIONS in Section 00100 of this solicitation. 
 Additional time for contract completion will be allowed when the option is 
exercised, see section 00700 paragraph 52.211-10.
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52.252-1     SOLICITATION PROVISIONS INCORPORATED BY REFERENCE (FEB 

1998)

This solicitation incorporates one or more solicitation provisions by reference, with the same force and
effect as if they were given in full text. Upon request, the Contracting Officer will make their full text
available. The offeror is cautioned that the listed provisions may include blocks that must be completed by
the offeror and submitted with its quotation or offer. In lieu of submitting the full text of those provisions,
the offeror may identify the provision by paragraph identifier and provide the appropriate information with
its quotation or offer. Also, the full text of a solicitation provision may be accessed electronically at 
this/these address(es):

http://www.acqnet.gov

(End of provision

52.252-3     ALTERATIONS IN SOLICITATION (APR 1984) 

Portions of this solicitation are altered as follows:  N/A

52.252-5     AUTHORIZED DEVIATIONS IN PROVISIONS (APR 1984) 

(a) The use in this solicitation of any Federal Acquisition Regulation (48 CFR Chapter 1) provision with an
authorized deviation is indicated by the addition of"(DEVIATION)" after the date of the provision.

(b) The use in this solicitation of any Department of Defense FAR Supplement (48 CFR Chapter 2)
provision with an authorized deviation is indicated by the addition of "(DEVIATION)" after the name of
the regulation.

(End of provision)

52.217-5  EVALUATION OF OPTIONS (JUL 1990)

Except when it is determined in accordance with FAR 17.206(b) not to be in the Government's best

interests, the Government will evaluate offers for award purposes by adding the total price for all options

to the total price for the basic requirement. Evaluation of options will not obligate the Government to 

exercise the option.

(End of provision)

00100-11  AMENDMENT NO. 0006
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(1) The name of the subcontractor.

(2) The Contractor's knowledge of the reasons for the subcontractor being on the List of Parties Excluded
from Federal Procurement and Nonprocurement Programs.

(3) The compelling reason(s) for doing business with the subcontractor notwithstanding its inclusion on the
List of Parties Excluded from Federal Procurement and Nonprocurement Programs.

(4) The systems and procedures the Contractor has established to ensure that it is fully protecting the
Government's interests when dealing with such subcontractor in view of the specific basis for the party's
debarment, suspension, or proposed debarment.

(End of clause)

52.211-10     COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 

1984)

The Contractor shall be required to (a) commence work under this contract within 1 calendar day after the
date the Contractor receives the notice to proceed, (b) prosecute the work diligently, and (c) complete the 
entire work ready for use not later than 150 calendar days for the Base Item, Schedule 'A' and 150

calendar days for the Option Item, Schedule 'B.  The time stated for completion shall include final
cleanup of the premises.

(End of clause)

52.211-12     LIQUIDATED DAMAGES--CONSTRUCTION (SEP 2000)

(a) If the Contractor fails to complete the work within the time specified in the contract, the Contractor
shall pay liquidated damages to the Government in the amount of $1040 for each calendar day of delay
until the work is completed or accepted.

(b) If the Government terminates the Contractor's right to proceed, liquidated damages will continue to
accrue until the work is completed. These liquidated damages are in addition to excess costs of repurchase
under the Termination clause.

(End of clause)

52.211-18      VARIATION IN ESTIMATED QUANTITY (APR 1984) 

If the quantity of a unit-priced item in this contract is an estimated quantity and the actual quantity of the 
unit-priced item varies more than 15 percent above or below the estimated quantity, an equitable
adjustment in the contract price shall be made upon demand of either party. The equitable adjustment shall
be based upon any increase or decrease in costs due solely to the variation above 115 percent or below 85
percent of the estimated quantity. If the quantity variation is such as to cause an increase in the time
necessary for completion, the Contractor may request, in writing, an extension of time, to be received by
the Contracting Officer within 10 days from the beginning of the delay, or within such further period as
may be granted by the Contracting Officer before the date of final settlement of the contract. Upon the
receipt of a written request for an extension, the Contracting Officer shall ascertain the facts and make an 
adjustment for extending the completion date as, in the judgement of the Contracting Officer, is justified.

52.214-26      AUDIT AND RECORDS--SEALED BIDDING.  (OCT 1997) 

00700-11 AMENDMENT NO. 0006
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Section 00800
 Special Contract Requirements
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52.231-5000   EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE (MAR 1995)—

EFARS

     (a) This statement shall become operative only for negotiated contracts 

where cost or pricing data is requested, and for modifications to sealed bid 

or negotiated contracts where cost or pricing data is requested.  This clause 

does not apply to terminations.  See 52.249-5000, Basis for Settlement of 

Proposals, and FAR Part 49. 

     (b) Allowable cost for CONSTRUCTION and marine plant and equipment in 

sound workable condition owned or controlled and furnished by a contractor or 

subcontractor at any tier shall be based on actual cost data for each piece 

of equipment or groups of similar serial and series for which the Government 

can determine both ownership and operating costs from the contractor's 

accounting records.  When both ownership and operating costs cannot be 

determined for any piece of equipment or groups of similar serial or series 

equipment from the contractor's accounting records, costs for that equipment 

shall be based upon the applicable provisions of EP 1110-1-8, CONSTRUCTION 

Equipment Ownership and Operating Expense Schedule, Region VII.  Working 

conditions shall be considered to be average for determining equipment rates 

using the schedule unless specified otherwise by the contracting officer.

For equipment not included in the schedule, rates for comparable pieces of 

equipment may be used or a rate may be developed using the formula provided 

in the schedule.  For forward pricing, the schedule in effect at the time of 

negotiations shall apply.  For retroactive pricing, the schedule in effect at 

the time the work was performed shall apply. 

     (c) Equipment rental costs are allowable, subject to the provisions of 

FAR 31.105(d)(ii) and FAR 31.205-36.  Rates for equipment rented from an 

organization under common control, lease-purchase arrangements, and sale-

leaseback arrangements, will be determined using the schedule, except that 

actual rates will be used for equipment leased from an organization under 

common control that has an established practice of leasing the same or 

similar equipment to unaffiliated lessees. 

     (d) When actual equipment costs are proposed and the total amount of the 

pricing action exceeds the small purchase threshold, the contracting officer 

shall request the contractor to submit either certified cost or pricing data, 

or partial/limited data, as appropriate.  The data shall be submitted on 

Standard Form 1411, Contract Pricing Proposal Cover Sheet. 

NOTE 1: EP 1110-1-8 is available on the Internet at the following location:

http://www.usace.army.mil/inet/usace-docs/eng-pamphlets/ep.htm.

NOTE 2: Standard Form 1411 is no longer a current form.  The Contracting 

Officer may require submission of cost or pricing data in the format 

indicated in Table 15-2 of FAR 15.408, specify an alternative format, or 

permit submission in the contractor’s format.  Information other than cost or 

pricing data may be submitted in the contractor’s own format unless the use 

of a specific format is prescribed elsewhere in this contract. 

52.232-5001   CONTINUING CONTRACTS (MAR 1995)

     (a) This is a continuing contract, as authorized by Section 10 of the 

River and Harbor Act of September 22, 1922 (33 U.S. Code 621).  The payment 

of some portion of the contract price is dependent upon reservations of funds 

from future appropriations and from future contribution to the project having 

one or more non-federal project sponsors.  The responsibilities of the 
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Government are limited by this clause notwithstanding any contrary provision 

of the "Payments to Contractor" clause or any other clause of this contract.

     (b) The sum of $200,000 has been reserved for the Base Item, Schedule 
'A', and $100,000 has been reserved for the Option Item, Schedule 'B', and is 

available for payments to the contractor during the current fiscal year. It 

is expected that Congress will make appropriations for future fiscal years 

from which additional funds together with funds provided by one or more non-

federal project sponsors will be reserved for this contract.

     (c) Failure to make payments in excess of the amount currently reserved, 

or that may be reserved from time to time, shall not entitle the contractor 

to a price adjustment under the terms of this contract except as specifically 

provided in paragraphs (f) and (i) below.  No such failure shall constitute a 

breach of this contract, except that this provision shall not bar a breach-

of-contract action if an amount finally determined to be due as a termination 

allowance remains unpaid for one year due solely to a failure to reserve 

sufficient additional funds therefore.

     (d) The Government may at any time reserve additional funds for payments 

under the contract if there are funds available for such purpose. The 

contracting officer will promptly notify the contractor of any additional 

funds reserved for the contract by issuing an administrative modification to 

the contract.

     (e) If earnings will be such that funds reserved for the contract will 

be exhausted before the end of any fiscal year, the contractor shall give 

written notice to the contracting officer of the estimated date of exhaustion 

and the amount of additional funds which will be needed to meet payments due 

or to become due under the contract during that fiscal year. This notice 

shall be given not less than 45 nor more than 60 days prior to the estimated 

date of exhaustion. 

     (f) No payments will be made after exhaustion of funds except to the 

extent that additional funds are reserved for the contract.  The contractor 

shall be entitled to simple interest on any payment that the contracting 

officer determines was actually earned under the terms of the contract and 

would have been made except for exhaustion of funds.  Interest shall be 

computed from the time such payment would otherwise have been made until 

actually or constructively made, and shall be at the rate established by the 

Secretary of the Treasury pursuant to Public Law 92-41, 85 STAT 97, as in 

effect on the first day of the delay in such payment. 

     (g) Any suspension, delay, or interruption of work arising from 

exhaustion or anticipated exhaustion of funds shall not constitute a breach 

of this contract and shall not entitle the contractor to any price adjustment 

under the "Suspension of Work" clause or in any other manner under this 

contract.

     (h) An equitable adjustment in performance time shall be made for any 

increase in the time required for performance of any part of the work arising 

from exhaustion of funds or the reasonable anticipation of exhaustion of 

funds.

     (i) If, upon the expiration of sixty (60) days after the beginning of 

the fiscal year following an exhaustion of funds, the Government has failed 

to reserve sufficient additional funds to cover payments otherwise due, the 

contractor, by written notice delivered to the contracting officer at any 

time before such additional funds are reserved, may elect to treat his right 

to proceed with the work as having been terminated.  Such a termination shall 

be considered a termination for the convenience of the Government.

     (j) If at any time it becomes apparent that the funds reserved for any 

fiscal year are in excess of the funds required to meet all payments due or 

to become due the contractor because of work performed and to be performed 

under the contract during the fiscal year, the Government reserves the right, 
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after notice to the contractor, to reduce said reservation by the amount of 

such excess.

52.249-5000   BASIS FOR SETTLEMENT OF PROPOSALS (DEC 1995)

      Actual costs will be used to determine equipment costs for a settlement 

proposal submitted on the total cost basis under FAR 49.206-2(b).  In 

evaluating a termination settlement proposal using the total cost basis, the 

following principles will be applied to determine allowable equipment costs: 

      (1) Actual costs for each piece of equipment or groups of similar 

serial or series equipment need not be available in the Contractor's 

accounting records to determine total actual equipment costs. 

      (2) If equipment costs have been allocated to a contract using 

predetermined rates, those charges will be adjusted to actual costs. 

      (3) Recorded job costs adjusted for unallowable expenses will be used 

to determine equipment operating expenses. 

      (4) Ownership costs (depreciation) will be determined using the 

Contractor's depreciation schedule (subject to the provisions of FAR 31.205-

11).

      (5) License, taxes, storage and insurance costs are normally recovered 

as an indirect expense and unless the Contractor charges these costs directly 

to contracts, they will be recovered through the indirect expense rate. 

52.204-4003   SECURITY REQUIREMENTS FOR UNCLASSIFIED CONTRACTS (MAR 2003) 

a.  All Contractor employees (U.S. citizens and Non- U.S. citizens) working 

under this contract (to include grants, cooperative agreements and task 

orders) who require access to Automated Information Systems (AIS), (stand 

alone computers, network computers/systems, e-mail) shall, at a minimum, be 

designated into an ADP-III position (non-sensitive) in accordance with DoD 

5220-22-R, Industrial Security Regulation.  The investigative requirements 

for an ADP-III position are a favorable National Agency Check (NAC), SF-85P, 

Public Trust Position.

b.  The contractor shall have each applicable employee complete a SF-85P and 

submit to the Sacramento District Security Officer within three (3) working 

days after award of any contract or task order, and shall be submitted prior 

to the individual being permitted access to an AIS. Contractors that have a 

commercial or government entity  (CAGE) Code and Facility Security Clearance 

through the Defense Security Service shall process the NACs and forward visit 

requests/results of NAC to the Sacramento District Security Officer. For 

those contractors that do not have a CAGE Code or Facility Security 

Clearance, the Sacramento District Security Office will process the 

investigation in coordination with the Contractor and contract employees.

c.  In accordance with Engineering Regulation, ER 380-1-18, Section 4, 

foreign nationals who work on Corps of Engineers’ contracts or task orders 

shall be approved by the HQUSACE Foreign Disclosure Officer or higher before 

beginning work on the contract/task order. This regulation includes 

subcontractor employees.  (NOTE:  exceptions to the above requirement include 

foreign nationals who perform janitorial and/or ground maintenance services.)

The contractor shall submit to the Sacramento District Contract Office, the 

names of all foreign nationals proposed for performance under this 

contract/task order, along with documentation to verify that he/she was 

legally admitted into the United States and has authority to work and/or go 
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to school in the US.  Such documentation may include a US passport, 

Certificate of US citizenship (INS Form N-560 or N-561), Certificate of 

Naturalization (INS Form N-550 or N-570), foreign passport with I-551 stamp 

or attached INS Form I-94 indicating employment authorization, Alien 

Registration Receipt Card with photograph (INS Form I-151 or I-551), 

Temporary Resident Card (INS Form I-688), Employment Authorization Card (INS 

Form I-688A), Reentry Permit (INS Form I-327), Refugee Travel Document (INS 

Form I-571), Employment Authorization Document issued by the INS which 

contains a photograph (INS Form I-688B). 

d.  The address and telephone number for the Sacramento District Security 

Officer is as follows: 

U.S. Army Engineer District, Sacramento 

Attn:  Security Officer (CESPK-DE-S) 

1325 J Street 

Sacramento, CA  95814-2922 

Tel:  (916) 557-6920 

e.  All transmittals of documentation and other information pertaining to 

this requirement must be marked with the applicable contract, grant, 

agreement, and/or task order number and the name of the contracting officer.

Additionally, the contracting officer must be notified in writing whenever a 

SF 85P has been submitted to the Security Officer for processing.

52.204-4004   EMPLOYEE IDENTIFICATION AND FINGERPRINTS (MAY 2003) 

If employee identification is required for security or other reasons, the 

Contractor shall be responsible for furnishing to each employee and for 

requiring each employee engaged on the work to display such identification as 

may be approved and directed by the Contracting Officer. All prescribed 

identification shall immediately be delivered to the Contracting Officer, for 

cancellation upon the release of any employee. When required by the 

Contracting Officer, the Contractor shall obtain and submit fingerprints of 

all persons employed or to be employed on the project. 

52.0211.4853   WORK DAYS AND HOURS (APR 1992)

     The normal work days and hours for this project will be Monday through 

Friday, excluding federal holidays, from 8AM to 6PM.  Access to the work site 

may be restricted to these hours and days.  Work during other than normal 

hours and days must be coordinated in advance with the Administrative 

Contracting Officer. 

     The Federal holidays are: 

     New Year's Day                    Labor Day 

     Martin Luther King Day            Columbus Day 

     Presidents' Day                   Veterans' Day 

     Memorial Day                      Thanksgiving 

     Independence Day                  Christmas 
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52.0215-4101   ALTERNATE STRUCTURED APPROACH TO WEIGHTED GUIDELINE METHOD FOR 

CONSTRUCTION CONTRACTS (EFARS 15.973-100) (MAY 1995)

     The following alternate structured approach shall be used for all fixed-

price construction contract actions. 

Factor Rate Weight Value

Degree of risk                     20 

Relative difficulty of work        15 

Size of job                        15 

Period of performance              15 

Contractor's investment             5 

Assistance by Government            5 

Subcontracting                     25 

 Total                            100% 

     Based on the circumstances of the procurement action, each of the above 

factors shall be weighted from .03 to .12 as indicated below.  “Value” shall 

be obtained by multiplying the rate by the weight.  The Value column when 

totaled indicates the fair and reasonable profit percentage under the 

circumstances of the particular procurement.  The profit percentage should be 

multiplied by the total contract costs, including general and administrative 

costs.

     (1) Degree of risk.  Where the work involves no risk or the degree of 

risk is very small, the weighting should be .03; as the degree of risk 

increases, the weighting should be increased up to a maximum of .12.  Lump 

sum items shall generally have a higher weight than unit price items; other 

things to consider include the nature of the work and where it is to be 

performed.  Consider the portion of the work to be done by subcontractors, 

amount and type of labor included in costs, whether the negotiation is before 

or after performance of the work, etc.  Modifications settled before the fact 

have much greater risk than those settled after the fact.  A weight of .03 is 

appropriate for after the fact equitable adjustments and/or settlements. 

     (2) Relative Difficulty of Work:  If the work is difficult and complex, 

the weight should be .12 and should be proportionately reduced to .03 on the 

simplest of jobs.  This factor is tied in to some extent with the degree of 

risk.  Some other things to consider are the nature of the work, by whom it 

is to be done (i.e., subcontractors, consultants), what is the time schedule. 

     (3) Size of Job.  Work of $100,000 or less shall be weighted at .12.

Work estimated between $100,000 and $5,000,000 shall be proportionately 

weighted from .12 to .05.  Work from $5,000,000 to $10,000,000 shall be 

weighted at .04.  Work in excess of $10,000,000 shall be weighted at .03.  It 

should be noted that control of fixed expenses generally improves with 

increased job magnitude. 

     (4) Period of Performance.  Work not to exceed one month is to be 

proportionately weighted at .03.  Durations between one month and 24 months 

are to be proportionately weighted between .03 and .12. Work in excess of 24 

months is to be weighted at .12.

     (5) Contractor's Investment.  To be weighted from .03 to .12 on the 

basis of below average, average and above average.  Things to consider 

include amount of subcontracting, Government-furnished property or data such 

as surveys, soil tests, method of making progress payments, and any 

mobilization payment items. 
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     (6) Assistance by Government.  To be weighted from .12 to .03 on the 

basis of average to above average.  Consider use of Government-owned 

property, equipment and facilities, and expediting assistance. 

     (7) Subcontracting.  To be weighted inversely proportional to the amount 

of subcontracting.  Where 80% or more of the work is to be subcontracted use 

.03.  The weighting should be increased proportionately to .12 where all the 

work is performed by the contractor's own forces. 

52.0219-4509   SUBCONTRACTING WITH SMALL, SMALL DISADVANTAGED AND WOMEN-OWNED 

SMALL BUSINESSES (OCT 1999)

     Contractors are cautioned that failure of any Contractor to comply in 

good faith with the contract clauses pertaining to (1) Utilization of Small 

Business Concerns or (2) Small, Small Disadvantaged and Women-Owned Small 

Business Subcontracting Plans, when applicable, will be a material breach of 

contract.  In order to assist contractors in developing a source list of 

small, small disadvantaged and/or women-owned small business concerns you are 

encouraged to contact your minority contractor associates, the local Minority 

Business Development Agency and the appropriate General Business Service 

Centers in your Standard Metropolitan Statistical Area.  Contractors may 

obtain addresses of these sources from: 

         Write:  US Army Engineer District, Sacramento 

                 ATTN:  Contracting Division, Deputy for Small Business 

                 1325 J Street, 8th Floor 

                 Sacramento, California 95814-2922 

    Or Contact:  Ms. Michelle Stratton

                 Deputy for Small Business 

                 Telephone:  (916) 557-7641

52.0219-4811   SMALL BUSINESS ADMINISTRATION REQUIREMENT (JUL 1993)

     A copy of the acceptance document and a copy of the final payment 

document will be provided to the Small Business Administration (SBA). 

52.0223-4803   HAZARDOUS MATERIALS DELIVERED UNDER THIS CONTRACT (MAY 1993)

     (a) If any hazardous materials will be delivered under this contract 

(see Section 00600, FAR 52.223-3, and DFARS 252.223-7001), the Material 

Safety Data Sheets (MSDS) for locally purchased, nonstandard stock hazardous 

material will be submitted to the Corps of Engineers Contracting Officer or 

Contracting Officer's Representative.  For all other materials, the MSDS will 

also be submitted to U.S. Army Environmental Hygiene Agency, ATTN:  HSE-OI, 

Aberdeen Proving Grounds MD 21010. 

     (b) Hazardous material is defined in Federal Standard No. 313, sold by 

the General Services Administration Specifications Unit (3FBP-W), 7th & D 

Streets, SW, Washington DC 20407. 

52.0228-4502   MINIMUM INSURANCE REQUIRED (MAY 1993)

     The contract clause, FAR 52.228-5, applies to this contract even if the 

work or any portion of the work is not performed on a Government 

installation.  In accordance with FAR 52.228-5 and FAR 28.307-2, the 

contractor shall procure and thereafter maintain during the entire period of 

this performance under this contract the following minimum insurance. 
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         TYPE                                AMOUNT 

Worker's Compensation and          Comply with Federal and State 

 Employer's Liability              worker's comp and occupational 

                                   disease statutes. 

                                   Employer's liability of at 

                                   least $100,000 

General Liability                  Bodily injury liability of at 

 (Comprehensive)                   least $500,000 per occurrence. 

Automobile Liability 

 (Comprehensive): 

Bodily Injury                      At least $200,000 per person 

 &                                 and $500,000 per occurrence. 

 Property Damage                   At least $20,000 per 

                                   occurrence. 

Longshoremen's and Harbor          Coverage complying with 

 Worker's Compensation             applicable Federal statute (33 

 (When applicable by location      USC 901 et seq). 

 of contract performance) 

52.0232-4501   INVOICES (AUG 1991)

     The Government shall pay the Contractor upon submission of proper 

invoices for supplies delivered and accepted or services rendered and 

accepted for the portion of work actually performed under this contract.

Invoices will be submitted in quadruplicate to the address in Block 26, 

SF1442, which will be completed at time of award.  Invoices shall be 

submitted on ENG Form 93 which will be provided to the Contractor by the 

Government

52.236-4001   AS-BUILT DRAWINGS (PROGRESS PAYMENT) (OCT 1998)

   One-half of one percent of construction award money shall be withheld 

until the final as-built drawings and CADD files are accepted by the 

Government.

52.0236-4584   CONTRACTOR-PROVIDED UTILITIES (APR 1992)

     All utilities used in the performance of the work shall be furnished and 

paid for by the Contractor.  The Contractor, at the Contractor's expense, and 

in a workmanlike manner satisfactory to the Contracting Officer, shall 

install and maintain all necessary temporary connections and distribution 

lines and the Contractor shall remove the same prior to final acceptance of 

the construction. 
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52.0236-4801   SALVAGE AND SCRAP GOVERNMENT PROPERTY (OCT 1993)

     (a) "Government property" means all property owned by or leased to the 

Government or acquired by the Government under the terms of the contract.  It 

includes both Government-furnished property and contractor-acquired property. 

     (b) "Salvage" means Government property in possession of a contractor, 

including subcontractors, that, because of its worn, damaged, deteriorated, 

or incomplete condition or specialized nature, has no reasonable prospect of 

sale or use as serviceable property without major repairs, but has some value 

in excess of its scrap value.

     (c) "Scrap" means Government personal property that has no value except 

for its basic material content. 

     (d) In accordance with FAR 45.505-8 the Contractor shall maintain 

records of all scrap and salvage generated from this contract.  The 

Contractor's records shall contain the following information: 

     (1) Contract Number 

     (2) Description of salvageable items or classification (material 

content) of scrap 

     (3) Quantity on hand 

     (e) The Contractor shall provide final accounting and disposition 

recommendations of all Government property not consumed in performing this 

contract or delivered to the Government including salvage and scrap.  The 

Government will review the Contractor's records and shall cause correction if 

the Government disagrees with the classification of items as salvage or 

scrap.  The Contractor shall dispose of the items as directed by the 

Contracting Officer.  Items designated as scrap (agreed to by the Contracting 

Officer) shall be retained by the Contractor; its disposition shall be the 

responsibility of the Contractor.  See Specification Section 01505, paragraph 

entitled "Scrap Material".  Items designated as salvageable items (agreed to 

by the Contracting Officer) shall be turned over to the Government. 

 00800-8 AMENDMENT NO. 0006 



Tulare Lakebed Mitigation Site 9993

SECTION TABLE OF CONTENTS

DIVISION 02 - SITE CONSTRUCTION

SECTION 02000

MOBILIZATION AND DEMOBILIZATION

PART 1   GENERAL

  1.1   SCOPE
    1.1.1   Temporary Office
  1.2   CONTRACTOR RESPONSIBILITY
  1.3   STAGING AREAS
    1.3.1   Staging Area Maintenance
  1.4   SPECIAL REQUIREMENTS
    1.4.1   Access to Well Ditches and Canals
    1.4.2   Power to Pump Station
    1.4.3   Flooding
    1.4.4   Site Grading
    1.4.5   Construction Water
  1.5   SUBMITTALS
  1.6   MEASUREMENT AND PAYMENT

PART 2   PRODUCTS

  2.1   MATERIALS AND EQUIPMENT
    2.1.1   Field Office Building for Contractor
    2.1.2   Building Requirements
  2.2   FIELD OFFICE BUILDING FOR THE CONTRACTING OFFICER
    2.2.1   Office Space or Trailer Equipment
  2.3   MATERIAL STORAGE
    2.3.1   Subcontractors Storage
  2.4   TELEPHONE/FAX
  2.5   DRINKING WATER
  2.6   WATER FOR CONSTRUCTION PURPOSE
  2.7   TEMPORARY TOILETS
  2.8   ELECTRICAL LIGHT AND POWER
  2.9   SITE CLEANUP AND DISPOSAL OF RUBBISH
  2.10   BARRICADES AND PROTECTION

PART 3   EXECUTION

  3.1   REQUIREMENTS
    3.1.1   Codes

-- End of Section Table of Contents --

SECTION 02000  Page 1 ENCL 1 TO AMEND NO. 0006



Tulare Lakebed Mitigation Site 9993

SECTION 02000

MOBILIZATION AND DEMOBILIZATION

PART 1   GENERAL

1.1   SCOPE

Mobilization shall consist of preparatory work and operations including, 
but not limited to , those necessary for the movement of personnel, 
equipment, supplies, and incidentals to the project site; for the 
establishment of all facilities necessary for work on the project, and for 
all other work and operations which must be performed, or costs incurred 
prior to beginning work on the various Contract items on the project site.
Demobilization shall consist of work and operations necessary to disband 
all mobilized items.

1.1.1   Temporary Office

This section includes requirements for providing a minimum of 400 square 
feet of temporary air conditioned and lighted office and meeting room 
facilities complete with furniture, telephone, utilities, drinking water, 
toilets, adjacent vehicle parking areas and other related facilities and 
services for Contracting Officer.

1.2   CONTRACTOR RESPONSIBILITY

The Contractor shall be responsible for furnishing all labor, equipment, 
supplies, and materials necessary to perform all operations required for 
establishing, maintaining, and providing security of the staging areas for 
the duration of the project.

1.3   STAGING AREAS

The staging area for the contract will be located with the boundaries of 
the site identified on Sheet G1.3. By making the site available to the 
Contractor, the Kaweah Delta Water Conservation District, the Contracting 
Officer, the Corcoran Irrigation District or any other agency associated 
with the properties shall not be responsible or liable for theft or 
vandalism occurring on the property, or any activity of the Contractor, 
Subcontractors, or any individual or organization connected with the 
project.

1.3.1   Staging Area Maintenance

All staging areas used by the contractor shall be enclosed by temporary 
chain-link fence.  Upon completion of work, the contractor shall restore 
the area back to original condition.  The Contractor shall be responsible 
for cleanup of all staging areas of construction debris.  Final 
restoration of the staging area must be approved by the Contracting 
officer.

1.4   SPECIAL REQUIREMENTS

Contractor shall comply with all other applicable provisions of these 
specifications, including but not limited to restoration of landscape to 
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original conditions.  The Contractor shall rip and disc staging areas and 
contractor constructed haul roads to break up construction operation 
compaction prior to erosion control.  The Contractor shall restore existing 
haul roads to its original condition or as directed by the Contracting 
Officer.

To minimize erosion and disturbance of the existing terrain, the Contractor 
shall limit vehicle travel within the mitigation site to the existing roads 
or to areas immediately adjacent to work locations.  In no instance, shall 
vehicles be allowed to traverse across undisturbed areas of the site or 
within individual cells.

1.4.1   Access to Well Ditches and Canals

The Contractor shall not interfere with the irrigation water delivery 
system in or around the site except as defined under this section.  Prior 
to construction, the Contractor shall meet with the Contracting Officer and 
the Corcoran Irrigation District (CID) to schedule all work involving 
canals, ditches, and wells.  This schedule shall be included within the 
Contractor's required schedule of work.  All changes to this schedule shall 
be in writing and aproved by the Contracting Officer and the CID.  When 
possible, and if the proposed change in schedule will not interfere with 
the CID water deliveries, the CID will cooperate with the Contractor in all 
proposed schedule changes.  In the event that the CID has changes in their 
water delivery schedule which will interfere with the work of the 
Contractor, the Contracting Officer and CID will notify the Contractor at 
least 5 calendar days in advance and the Contractor shall make the 
necessary modification to his work schedule.  In the event that a major 
storm might require the use of the East and West Branches of the Lakeland 
Canal and the Sweet Canal, the Contractor will be notified by the 
Contracting Officer with a minimum of two days notice.

Water will always be present in the East and West Branches of the Lakeland 
Canal as well as the Sweet Canal.  The contractor shall use native soil to 
construct cofferdams where necessary but  only during time periods 
specified below.  With the exception of the pump station discharge piping, 
cofferdams shall not extend into the canal more than 25% of the canal 
width.   The contractor shall be responsible for dewatering areas protected 
by the cofferdams and shall remove the dams as soon as possible after work 
requiring the cofferdam is completed.  Due to high water elevations and 
flows during the summer and early fall, no work in the canals shall take 
place until after 1 October 2003.

Specific work restrictions on project features are as follows:

Outlet Structure (Pump Station) - The Corcoran Irrigation District (CID) 
will lower the water in the Sweet Canal for four days during the month of 
October to allow the contractor to install the 24" discharge piping and 42"
36" tee in the center of the canal.  The contractor should anticipate some
residual water will remain in the canal and that a small cofferdam will 
still be required in this area.  The Contracting Officer and CID will 
provide the contractor with the dates of this four-day window during the 
late summer when irrigation needs and requirements are better known.

Lower Well Ditch - The Lower Well Ditch affects the control structure 
between Cell II and Cell III, and the well ditch control structure at the 
Sweet Canal. One well provides water to this ditch. The ditch can be 
drained for a maximum 14-calendar day period at any point during the 
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construction period to accommodate the contractor's schedule. The CID 
shall shut off the well during this period. The contractor shall perform 
all work that requires draining the ditch during this 14-day period.  The 
contractor shall notify the Contracting Officer and CID 5 days prior to the 
date needed for construction.  The connection to the Sweet Canal shall be 
made at the same time as the Sweet Canal is lowered for installation of the 
outlet structure piping.

Upper Well Ditch - The Upper Well Ditch is a main ditch. Several wells 
provide water to this ditch. The Upper Well Ditch affects the well ditch 
cross culvert, the control structure between Cell I and Cell II, and the 
well ditch control structure at the West Branch of the Lakeland Canal.  In 
addition, the current ditch location conflicts with the new-elevated pads 
to be constructed at Well #14 and Well #19.  At Wells #14 and #19, the 
contractor shall relocate the Upper Well Ditch southward to avoid the 
new-elevated pads.  Relocation of Upper Well Ditch to construct the new 
pads can occur anytime during the construction period but must be done 
without interrupting water flow in the ditch.

The CID will provide a 7-calendar day shutdown of the Upper Well Ditch to 
install the cross culvert and control structures will be made after October 
1.    The contractor shall notify the Contracting Officer and CID 5 days 
prior to the date needed for construction.

East Branch and West Branch Inlet Structures on the Lakeland Canal - Tie-in
of the East Branch and West Branch Inlet Structures shall be made after 
October 1. The CID will provide a 7 calendar day window for each structure.
   The contractor will be required to construct cofferdams for these 
structures, however, only one cofferdam may be in place during any one 
time.  The Contractor shall notify the CID 5 days prior to the date needed 
for construction.

1.4.2   Power to Pump Station

The contractor shall complete new levee construction between the pump 
station and the north end of the Sweet Canal prior to September 15, 2003as
soon as possible to enable PG&E to construct the line extension to the pump 
station.  The power company has been scheduled to place the new power poles
and wire for the pump station in this location after the required levees in 
this area have been completed.  The Contractor shall coordinate with PG&E 
in scheduling their work. September 15

1.4.3   Flooding

In the event of potential flooding of the site and at the direction of the 
Contracting Officer, the Contractor shall remove all vehicles and other 
mobile equipment, fuels and soluble materials within four (4) hours of 
notification.

1.4.4   Site Grading

If site grading is performed at the staging area, the site will be restored 
at completion of work in accordance with one of the following:

a)  Restored to its original grade.
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b)  Restored in accordance with guidance from the Contracting Officer.

1.4.5   Construction Water

The CID will allow the Contractor to pump water from one or more locations 
in the canal and ditches for the construction of the levee and other 
project uses.  The location of the Contractor's facilities is subject to 
approval of the Contracting Officer and CID and shall not interfere with 
the operations of the CID.  A the completion of construction, the 
Contractor shall remove all equipment and return the site to pre-project 
conditions.  The Contractor shall make arrangments for water directly with 
CID.  Anticipated cost for water is $75 per acre-foot.  Any site water used 
for concrete batching shall be tested to insure it meets applicable ASTM or 
ACI standards for concrete batch water. Text

1.5   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals having no designation are for information only.  The following 
shall be submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Work Plan; G.

Before starting the work, the Contractor shall submit to the Contracting 
Officer a Work Plan identifying his requirements for space for temporary 
structures, location and approximate size of mobile and stationary 
equipment, storage of materials (hazardous and non-hazardous), as well as 
storage of hazardous waste.  The Contractor shall also submit to the 
Contracting officer a proposed plan and layout for all temporary offices, 
sanitary facilities, storage buildings, storage yards, temporary water 
service and distribution, and temporary power service and distribution, as 
required for the project.  Should the Contractor require space in addition 
to that available on-site, the Contractor shall make arrangements for 
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storage of materials and equipment in locations off the construction site 
at the Contractors own expense.

1.6   MEASUREMENT AND PAYMENT

Measurement and payment for mobilization and demobilization, staging area 
and for all other work covered by this section of the specifications shall 
be made at the contract lump-sum price for  "Mobilization and 
Demobilization" which payment shall constitute full compensation for all 
work covered by this section of the specifications, as shown on the 
drawings and as specified by the Contracting Officer.

PART 2   PRODUCTS

2.1   MATERIALS AND EQUIPMENT

2.1.1   Field Office Building for Contractor

Paragraph 2.1.1 is not used.

2.1.2   Building Requirements

Paragraph 2.2.2 is not used.

2.2   FIELD OFFICE BUILDING FOR THE CONTRACTING OFFICER

The Contractor shall supply and maintain a lockable field office for the 
use of the Contracting Officer.  It shall consist of on-site office space 
or a trailer or sections of trailers or equivalent placed on concrete 
blocks and leveled and provided with adequate steps at each exterior door.
The trailer and its associated equipment shall be new or recently renovated 
to a like new condition.

2.2.1   Office Space or Trailer Equipment

The office space or trailer provided will have a minimum of 400
square feet (10' by 40') and shall be equipped with the following as a 
minimum:
   1.  Lighting:  Electric light, non-glare type luminaries to provide a 
minimum illumination level for reading and working at desk height.

   2.  Heating and Cooling:  Adequate equipment to maintain an ambient air 
temperature of approximately plus or minus 3 degrees fahrenheit.

   3.  Water Closet and Lavatory:  A separately enclosed room or separate 
unit properly ventilated and complying with applicable sanitary codes 
including hot and cold water or temporary toilets.

   4.  Fire Extinguisher:  Non-toxic, dry chemical, meeting Underwriters 
Laboratories, Inc., approved for Class A, Class B, and Class C fires with a 
minimum rating of 2A, 10B, AND 10C.

   5.  Janitorial services at least bi-weekly.

   6.  Sufficient supply of electrical outlets 110 V.

   7.   Two partitioned offices each having a minimum of 100 square feet of 
floor area.  Each office shall have at least one (1) operable window and 
shall be supplied with the following equipment:
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       a)  Office desk (30 inch by 60 inch)with lockable drawers, swivel 
chair with arms, and table (30 inch by 60 inch)laminated top.

       b)  Three separate telephone lines shall be made avaiable, one for 
communications, one for a fax machine, and a third for a computer line,

       c)  Fire resistant, two-drawer, lockable, legal size filing cabinet.

       d)  Drawing tables, two sloped surface drawing tables for drawing 
layout, waist high, about 3-ft wide by 5-ft long, with a raised strip along 
the lower edges.

       e)  Waste basket.

   8.  One partitioned meeting area having a minimum of 200 square feet, 
(10' by 20')of floor area.  The meeting area shall contain the following 
equipment:

       a)  One (1) office table with laminated top.

       b)  Eight (8) straight-backed chairs.

       c)  A dry/erase type Bulletin board, attachable to wall.

       d)  Waste basket.

       e)  Vertical filing rack for one set of "D" size drawings (22" x33" 
plans).

       f)  Bottled drinking water dispenser with hot and cold taps.  Water 
shall be supplied as needed.

       g)  Dry erase board. 

2.3   MATERIAL STORAGE

Provide buildings or shelters at site as required for storage of hazardous 
and non-hazardous materials as well as storage of hazardous waste for 
protection against the elements, theft or other damage.  The buildings 
shall be of sufficient size and so arranged or partitioned to provide 
security for their contents and provide ready access for inspection and 
inventory.

2.3.1   Subcontractors Storage

Subcontractors may provide temporary buildings or shelters for storage and 
protection of their materials.

2.4   TELEPHONE/FAX

Provide telephone services for the entire contract period; the 
telephone/fax shall be accessible to all personnel connected with the work 
for the purpose of making local calls.  At completion, disconnect temporary 
connections at site.

2.5   DRINKING WATER

Provide drinking water for all personnel connected with the work.  Pipe or 
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transport water in such a manner as to keep it clean and fresh.  Serve from 
single service containers with paper cups or sanitary drinking fountains.

2.6   WATER FOR CONSTRUCTION PURPOSE

Provide clean, potable water as required for the work.  At completion, 
disconnect temporary connections from site. 

2.7   TEMPORARY TOILETS

Provide adequate chemical toilet facilities for all individuals connected 
with the work, in number as required by Federal and State Safety and 
Occupational Standards.  Keep in sanitary condition.  Remove at completion 
of construction and disinfect premises.

2.8   ELECTRICAL LIGHT AND POWER

Provide temporary light and power service as required for the work and to 
inhibit vandalism.  Provide safety switches and wiring into buildings and 
all required extension cords, lighting outlets, power outlets (grounded 
type), lamps and other equipment and accessories necessary for adequate 
temporary lighting and power for construction purposes.  Remove temporary 
lighting and power and their connections at completion of the work.

2.9   SITE CLEANUP AND DISPOSAL OF RUBBISH

Maintain the construction site including staging and building areas in a 
neat, orderly condition throughout the duration of this Contract.  Remove 
from the site all rubbish, debris, and materials not to be incorporated 
into the work and all other accumulations that may result from work under 
this Contract.

2.10   BARRICADES AND PROTECTION

Provide barricades, temporary fencing, handrails, shoring and other devices 
required by law and as necessary to protect new construction and materials 
and to protect all persons on the job site.

PART 3   EXECUTION

3.1   REQUIREMENTS

The Contractor shall furnish, install, service and maintain for the 
duration of the project the material and equipment as described in 
paragraph 1.2 of this section.

3.1.1   Codes

All facilities installed under this section shall meet the requirements of 
local, state, and national codes.

        -- End of Section --
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SECTION 02000

MOBILIZATION AND DEMOBILIZATION
02/91

PART 1   GENERAL

1.1   SCOPE

Mobilization shall consist of preparatory work and operations including, 
but not limited to , those necessary for the movement of personnel, 
equipment, supplies, and incidentals to the project site; for the 
establishment of all facilities necessary for work on the project, and for 
all other work and operations which must be performed, or costs incurred 
prior to beginning work on the various Contract items on the project site.
Demobilization shall consist of work and operations necessary to disband 
all mobilized items. The contractor should not anticipate mobilizing and 
beginning work at the Best Western site until July 1 due to the high lake 
level. Access to and use of Borrow Site No. 3 should not be expected until 
after September 1.  These dates will be reviewed during site visit.

1.1.1   Temporary Office

This section includes requirements for providing a minimum of 400 square 
feet of temporary air conditioned and lighted office and meeting room 
facilities complete with furniture, telephone, utilities, drinking water, 
toilets, adjacent vehicle parking areas and other related facilities and 
services for Contracting Officer.

1.2   CONTRACTOR RESPONSIBILITY

The Contractor shall be responsible for furnishing all labor, equipment, 
supplies, and materials necessary to perform all operations required for 
establishing, maintaining, and providing security of the staging areas for 
the duration of the project.

1.3   STAGING AREAS

The staging area for the contract will be located with the boundaries of 
the site identified on Sheet C500. By making the site available to the 
Contractor, the Kaweah Delta Water Conservation District, the Contracting 
Officer, or any other governmental agency associated with the property 
shall not be responsible or liable for theft or vandalism occurring on the 
property, or any activity of the Contractor, Subcontractors, or any 
individual or organization connected with the project.

1.3.1   Staging Area Maintenance

All staging areas used by the contractor shall be enclosed by temporary 
chain-link fence.  Upon completion of work, the contractor shall restore 
the area back to original condition.  The Contractor shall be responsible 
for cleanup of all staging areas of construction debris.  Final 
restoration of the staging area must be approved by the Contracting 
officer.
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1.4   SPECIAL REQUIREMENTS

Contractor shall comply with all other applicable provisions of these 
specifications, including but not limited to restoration of landscape to 
original conditions.  The Contractor shall rip and disc staging areas and 
contractor constructed haul roads to break up construction operation 
compaction prior to erosion control.  The Contractor shall restore existing 
haul roads to its original condition or as directed by the Contracting 
Officer.  In accordance with California Department of Transportation 
(CALTRANS) requirements, the contractor shall provide all necessary traffic 
control along Highway 198 to insure the safe prosecution of all 
construction activities.

There is an appoximately 1 in 15 chance that river flows in the Kaweah 
River may temporarily rise during the construction period.  This could 
cause water to encroach onto the construction site.  The contractor shall 
anticipate this possibility and be prepared to protect the site or new work 
and, if necessary, to cease operations for several days.  A time extension 
may be granted in accordance with the weather delay provisions of the 
contract but no additional costs associated with flooding of the site shall 
be paid by the Government.

1.4.1   Flooding

In the event of potential flooding of the site and at the direction of the 
Contracting Officer, the Contractor shall remove all vehicles and other 
mobile equipment, fuels and soluble materials within four (4) hours of 
notification.

1.4.2   Site Grading

If site grading is performed at the staging area, the site will be restored 
at completion of work in accordance with one of the following:

a)  Restored to its original grade.

b)  Restored in accordance with guidance from the Contracting Officer.

1.5   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals having no designation are for information only.  The following 
shall be submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Work Plan; G.

Before starting the work, the Contractor shall submit to the Contracting 
Officer a Work Plan identifying his requirements for space for temporary 
structures, location and approximate size of mobile and stationary 
equipment, storage of materials (hazardous and non-hazardous), as well as 
storage of hazardous waste.  The Contractor shall also submit to the 
Contracting officer a proposed plan and layout for all temporary offices, 
sanitary facilities, storage buildings, storage yards, temporary water 
service and distribution, and temporary power service and distribution, as 
required for the project.  Should the Contractor require space in addition 
to that available on-site, the Contractor shall make arrangements for 
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storage of materials and equipment in locations off the construction site 
at the Contractors own expense.

1.6   MEASUREMENT AND PAYMENT

Measurement and payment for mobilization and demobilization, staging area 
and for all other work covered by this section of the specifications shall 
be made at the contract lump-sum price for  "Mobilization and Demobilization
" which payment shall constitute full compensation for all work covered by 
this section of the specifications, as shown on the drawings and as 
specified by the Contracting Officer.

PART 2   PRODUCTS

2.1   MATERIALS AND EQUIPMENT

2.1.1   Field Office Building for Contractor

Paragraph 2.1.1 is not used.

2.1.2   Building Requirements

Paragraph 2.2.2 is not used.

2.2   FIELD OFFICE BUILDING FOR THE CONTRACTING OFFICER

The Contractor shall supply and maintain a lockable field office for the 
use of the Contracting Officer.  It shall consist of on-site office space 
or a trailer or sections of trailers or equivalent placed on concrete 
blocks and leveled and provided with adequate steps at each exterior door.
The trailer and its associated equipment shall be new or recently renovated 
to a like new condition.

2.2.1   Office Space or Trailer Equipment

The office space or trailer provided will have a minimum of 400
square feet (10' by 40') and shall be equipped with the following as a 
minimum:
   1.  Lighting:  Electric light, non-glare type luminaries to provide a 
minimum illumination level for reading and working at desk height.

   2.  Heating and Cooling:  Adequate equipment to maintain an ambient air 
temperature of approximately plus or minus 3 degrees fahrenheit.

   3.  Water Closet and Lavatory:  A separately enclosed room or separate 
unit properly ventilated and complying with applicable sanitary codes 
including hot and cold water or temporary toilets.

   4.  Fire Extinguisher:  Non-toxic, dry chemical, meeting Underwriters 
Laboratories, Inc., approved for Class A, Class B, and Class C fires with a 
minimum rating of 2A, 10B, AND 10C.

   5.  Janitorial services at least bi-weekly.

   6.  Sufficient supply of electrical outlets 110 V.

   7.   Two partitioned offices each having a minimum of 100 square feet of 
floor area.  Each office shall have at least one (1) operable window and 
shall be supplied with the following equipment:
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       a)  Office desk (30 inch by 60 inch)with lockable drawers, swivel 
chair with arms, and table (30 inch by 60 inch)laminated top.

       b)  Three separate telephone lines shall be made avaiable, one for 
communications, one for a fax machine, and a third for a computer line,

       c)  Fire resistant, two-drawer, lockable, legal size filing cabinet.

       d)  Drawing tables, two sloped surface drawing tables for drawing 
layout, waist high, about 3-ft wide by 5-ft long, with a raised strip along 
the lower edges.

       e)  Waste basket.

   8.  One partitioned meeting area having a minimum of 200 square feet, 
(10' by 20')of floor area.  The meeting area shall contain the following 
equipment:

       a)  One (1) office table with laminated top.

       b)  Eight (8) straight-backed chairs.

       c)  A dry/erase type Bulletin board, attachable to wall.

       d)  Waste basket.

       e)  Vertical filing rack for one set of "D" size drawings (22" x33" 
plans).

       f)  Bottled drinking water dispenser with hot and cold taps.  Water 
shall be supplied as needed.

       g)  Dry erase board. 

2.3   MATERIAL STORAGE

Provide buildings or shelters at site as required for storage of hazardous 
and non-hazardous materials as well as storage of hazardous waste for 
protection against the elements, theft or other damage.  The buildings 
shall be of sufficient size and so arranged or partitioned to provide 
security for their contents and provide ready access for inspection and 
inventory.

2.3.1   Subcontractors Storage

Subcontractors may provide temporary buildings or shelters for storage and 
protection of their materials.

2.4   TELEPHONE/FAX

Provide telephone services for the entire contract period; the 
telephone/fax shall be accessible to all personnel connected with the work 
for the purpose of making local calls.  At completion, disconnect temporary 
connections at site.

2.5   DRINKING WATER

Provide drinking water for all personnel connected with the work.  Pipe or 
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transport water in such a manner as to keep it clean and fresh.  Serve from 
single service containers with paper cups or sanitary drinking fountains.

2.6   WATER FOR CONSTRUCTION PURPOSE

Provide clean, potable water as required for the work.  At completion, 
disconnect temporary connections from site.  Water from the Kaweah River is 
available through the Kaweah River through the Kaweah Delta Water 
Conservation District.

2.7   TEMPORARY TOILETS

Provide adequate chemical toilet facilities for all individuals connected 
with the work, in number as required by Federal and State Safety and 
Occupational Standards.  Keep in sanitary condition.  Remove at completion 
of construction and disinfect premises.

2.8   ELECTRICAL LIGHT AND POWER

Provide temporary light and power service as required for the work and to 
inhibit vandalism.  Provide safety switches and wiring into buildings and 
all required extension cords, lighting outlets, power outlets (grounded 
type), lamps and other equipment and accessories necessary for adequate 
temporary lighting and power for construction purposes.  Remove temporary 
lighting and power and their connections at completion of the work.

2.9   SITE CLEANUP AND DISPOSAL OF RUBBISH

Maintain the construction site including staging and building areas in a 
neat, orderly condition throughout the duration of this Contract.  Remove 
from the site all rubbish, debris, and materials not to be incorporated 
into the work and all other accumulations that may result from work under 
this Contract.

2.10   BARRICADES AND PROTECTION

Provide barricades, temporary fencing, handrails, shoring and other devices 
required by law and as necessary to protect new construction and materials 
and to protect all persons on the job site.

PART 3   EXECUTION

3.1   REQUIREMENTS

The Contractor shall furnish, install, service and maintain for the 
duration of the project the material and equipment as described in 
paragraph 1.2 of this section.

3.1.1   Codes

All facilities installed under this section shall meet the requirements of 
local, state, and national codes.

        -- End of Section --
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  General Decision Number: CA030029 08/27/2004 
  Superseded General Decision Number: CA020029 
  State: California 
  Construction Types: Building, Heavy (Heavy, and Dredging) and 
  Highway 
  Counties: Alameda, Calaveras, Contra Costa, Fresno, Kings, 
  Madera, Mariposa, Merced, Monterey, San Benito, San Francisco, 
  San Joaquin, San Mateo, Santa Clara, Santa Cruz, Stanislaus and 
  Tuolumne Counties in California. 
  BUILDING CONSTRUCTION PROJECTS; DREDGING PROJECTS (does not 
  include hopper dredge work); HEAVY CONSTRUCTION PROJECTS (does 
  not include water well drilling); HIGHWAY CONSTRUCTION PROJECTS 
  Modification Number     Publication Date 
              0             06/13/2003 
              1             01/16/2004 
              2             02/13/2004 
              3             02/20/2004 
              4             03/19/2004 
              5             05/07/2004 
              6             07/02/2004 
              7             08/06/2004 
              8             08/13/2004 
              9             08/27/2004 
  ASBE0016-001 01/01/2004 
                                    Rates          Fringes 
    Asbestos Workers/Insulator 
       Includes the application 
       of all insulating 
       materials, Protective 
       Coverings, Coatings, and 
       Finishes to all types of 
       mechanical systems..........$ 37.53            11.58 
  ---------------------------------------------------------------- 
  ASBE0016-004 07/01/2004 
                                    Rates          Fringes 
    Asbestos Removal 
    worker/hazardous material 
    handler 
       Includes preparation, 
       wetting, stripping, 
       removal, scrapping, 
       vacuuming, bagging and 
       disposing of all 
       insulation materials from 
       mechanical systems, 
       whether they contain 
       asbestos or not 
        AREA 1.....................$ 26.15             4.17 
        AREA 2.....................$ 24.91             4.17 
  AREA DESCRIPTIONS 
    AREA 1:  ALAMEDA, CONTRA COSTA, SAN FRANCISCO, SAN MATEO AND 
    SANTA CLARA COUNTIES 
    AREA 2: CALAVERAS, FRESNO, KINGS, MADERA, MARIPOSA, MERCED, 
    MONTEREY, SAN BENITO, SAN JOAQUIN, SANTA CRUZ, STANISLAUS 
    AND TUOLUMNE COUNTIES 
  ---------------------------------------------------------------- 
  BOIL0549-001 10/01/2002 



                                    Rates          Fringes 
    Boilermaker....................$ 32.46            13.55 
  ---------------------------------------------------------------- 
  BRCA0003-001 08/01/2003 
                                    Rates          Fringes 
    Marble Finisher................$ 25.62             7.37 
  ---------------------------------------------------------------- 
  BRCA0003-003 08/01/2003 
                                    Rates          Fringes 
    Marble mason...................$ 36.29            12.86 
  ---------------------------------------------------------------- 
  * BRCA0003-005 07/01/2004 
                                    Rates          Fringes 
    Bricklayer 
       Alameda, Contra Costa, San 
       Benito, Santa Clara.........$ 31.52            13.43 
       Calaveras, San Joaquin, 
       Stanislaus, Toulumne........$ 27.50            12.00 
       Fresno, Kings, Madera, 
       Mariposa, Merced............$ 26.70            12.80 
       Monterey, Santa Cruz........$ 29.33            14.83 
       San Francisco, San Mateo....$ 32.70            14.25 
  ---------------------------------------------------------------- 
  BRCA0003-008 07/01/2003 
                                    Rates          Fringes 
    Terrazzo Finisher..............$ 18.61             7.27 
    Terrazzo Worker................$ 34.95            11.50 
  ---------------------------------------------------------------- 
  * BRCA0003-011 04/01/2004 
  AREA 1: Alameda, Contra Costa, Monterey, San Benito, San 
  Francisco, San Mateo, Santa Clara, Santa Cruz 
  AREA 2: Calaveras, San Joaquin, Stanislaus, Tuolumne 
  AREA 3: Fresno, Kings, Madera, Mariposa, Merced 
                                    Rates          Fringes 
    Tile Finisher 
       Area 1......................$ 18.87             8.06 
       Area 2......................$ 18.69             8.19 
       Area 3......................$ 18.38             7.39 
    Tile Layer 
       Area 1......................$ 35.09             9.29 
       Area 2......................$ 30.89             9.64 
       Area 3......................$ 26.28             8.64 
  ---------------------------------------------------------------- 
  * CARP0022-001 08/01/2004 
  AREA 1: Alameda, Contra Costa, San Francisco, San Mateo, Santa 
  Clara counties 
  AREA 2: Monterey, San Benito, Santa Cruz Counties 
  AREA 3: Calaveras, Fresno, Kings, Madera, Mariposa, Merced, San 
  Joaquin, Stanislaus, Tuolumne Counties 
                                    Rates          Fringes 
    Drywall Installers/Lathers: 
       Area 1......................$ 31.25           14.085 
       Area 2......................$ 25.37           14.085 
       Area 3......................$ 24.52           14.085 
    Drywall Stocker/Scrapper 
       Area 1......................$ 15.63            8.475 
       Area 2......................$ 12.69            8.475 



       Area 3......................$ 12.26            8.475 
  ---------------------------------------------------------------- 
  CARP0034-001 07/01/2004 
                                    Rates          Fringes 
    Diver 
       Diver standby...............$ 33.89           17.175 
       Diver Tender................$ 32.89           17.175 
       Diver wet...................$ 67.78           17.175 
  DEPTH PAY (Surface Diving): 
  050 to 100 ft     $2.00 per foot 
  101 to 150 ft    $3.00 per foot 
  151 to 220 ft    $4.00 per foot 
  SATURATION DIVING RATES: 
    Standby rate shall apply until saturation starts.  Once under 
    pressure, the rate will be 6 time the Diver's 8 hour 
    minimum standby rate (24 times straight time Diver pay 
    rate); plus applicable rate for depth or pressure. 
  ---------------------------------------------------------------- 
  CARP0034-003 07/01/2004 
                                    Rates          Fringes 
    Piledriver.....................$ 29.90           17.175 
  ---------------------------------------------------------------- 
  CARP0035-002 07/01/2004 
  AREA 1: Alameda, Contra Costa, San Francisco, San Mateo, Santa 
  Clara counties 
  AREA 2: Monterey, San Benito, Santa Cruz Counties 
  AREA 3: Calaveras, Fresno, Kings, Madera, Mariposa, Merced, San 
  Joaquin, Stanislaus, Tuolumne Counties 
                                    Rates          Fringes 
    Carpenters: 
       AREA 1: 
        (1) Carpenter..............$ 31.25           13.645 
        (2) Hardwood Floorlayer; 
        Shingler; Power Saw 
        Operator; Steel Scaffold 
        & Steel Shoring Erector; 
        Saw Filer..................$ 31.40           13.645 
        (3) Bridge Builder.........$ 31.25           13.645 
        (4) Millwright.............$ 31.35           14.985 
       AREA 2: PROJECTS 
       $50,000,000 & OVER 
        (1) Carpenter..............$ 28.87           13.645 
        (2) Hardwood Floorlayer; 
        Shingler; Power Saw 
        Operator; Steel Scaffold 
        & Steel Shoring Erector; 
        Saw Filer..................$ 29.02           13.645 
        (3) Bridge Builder.........$ 31.25           13.645 
        (4) Millwright.............$ 31.35           14.985 
       AREA 2: PROJECTS UNDER 
       $50,000,000 
        (1) Carpenter..............$ 25.37           13.645 
        (2)  Hardwood Floorlayer; 
        Shingler; Power Saw 
        Operator; Steel Scaffold 
        & Steel Shoring Erector; 
        Saw Filer..................$ 25.52           13.645 



        (3) Bridge Builder.........$ 31.25           13.645 
        (4) Millwright.............$ 27.87           14.985 
       AREA 3: PROJECTS 
       $50,000,000 & OVER 
        (1) Carpenter..............$ 27.52           13.645 
        (2) Hardwood Floorlayer; 
        Shingler; Power Saw 
        Operator; Steel Scaffold 
        & Steel Shoring Erector; 
        Saw Filer..................$ 27.67           13.645 
        (3) Bridge Builder.........$ 31.25           13.645 
        (4) Millwright.............$ 30.02           14.985 
       AREA 3: PROJECTS UNDER 
       $50,000,000 
        (1) Carpenter..............$ 24.02           13.645 
        (2) Hardwood Floorlayer; 
        Shingler; Power Saw 
        Operator; Steel Scaffold 
        & Steel Shoring Erector; 
        Saw Filer..................$ 24.17           13.645 
        (3) Bridge Builder.........$ 31.25           13.645 
        (4) Millwright.............$ 26.52           14.985 
  ---------------------------------------------------------------- 
  * CARP0035-007 07/01/2004 
  AREA 1: Alameda, Contra Costa, San Francisco, San Mateo, Santa 
  Clara counties 
  AREA 2: Monterey, San Benito, Santa Cruz Counties 
  AREA 3: Calaveras, Fresno, Kings, Madera, Mariposa, Merced, San 
  Joaquin, Stanislaus, Tuolumne Counties 
                                    Rates          Fringes 
    Modular Furniture Installer 
       Area 1 
        Installer I................$ 19.18            9.485 
        Installer II...............$ 15.75            9.485 
        Lead installer.............$ 22.63            9.985 
        Master Installer...........$ 26.85            9.985 
       Area 2 
        Installer I................$ 16.53            9.485 
        Installer II...............$ 13.58            9.485 
        Lead Installer.............$ 19.50            9.985 
        Master Installer...........$ 23.13            9.985 
       Area 3 
        Installer I................$ 15.58            9.485 
        Installer II...............$ 12.81            9.485 
        Lead Installer.............$ 18.38            9.985 
        Master Installer...........$ 21.80            9.985 
  ---------------------------------------------------------------- 
  ELEC0006-001 12/01/2000 
  COMMUNICATIONS AND SYSTEMS WORK: 
  ALAMEDA, CONTRA COSTA, MONTEREY, SAN BENITO, SAN FRANCISCO, 
  SAN MATEO, SANTA CLARA, AND SANTA CRUZ COUNTIES 
                                    Rates          Fringes 
    Communications & Systems 
    Technician.....................$ 26.55          3%+4.10 
    Communications and Systems 
    Installer......................$ 23.32          3%+4.10 
    SCOPE OF WORK:  Including any data system whose only function 



    is to transmit or  receive information; excluding all other 
    data systems or  multiple systems which include control 
    function or power supply;  inclusion or exclusion of 
    terminations and testings of  conductors determined by 
    their function; excluding fire alarm  work when installed 
    in raceways (including wire and cable  pulling) and when 
    performed on new or major remodel building  projects or 
    jobs for which the conductors for the fire alarm system are 
    installed in conduit; excluding installation of raceway 
    systems, line voltage work, industrial work, life-safety 
    systems (all buildings having floors located more than 75' 
    above the lowest floor level having building access); 
    excluding energy management systems. 
    FOOTNOTE:   Fire alarm work when installed in raceways 
    (including wire and cable pulling), on projects which 
    involve new or major remodel building construction, for 
    which the conductors for the fire alarm system are 
    installed in the conduit, shall be performed by the inside 
    electrician. 
  ---------------------------------------------------------------- 
  ELEC0006-007 06/01/2002 
  SAN FRANCISCO COUNTY 
                                    Rates          Fringes 
    Electrician....................$ 45.55           13.885 
  ---------------------------------------------------------------- 
  ELEC0006-008 12/01/1999 
  COMMUNICATIONS AND SYSTEMS WORK: 
  CALAVERAS, MARIPOSA, MERCED, SAN JOAQUIN, STANISLAUS AND 
  TUOLUMNE COUNTIES 
                                    Rates          Fringes 
    Communications & Systems 
    Technician.....................$ 21.31          3%+4.10 
    Communications and Systems 
    Installer......................$ 18.72          3%+4.10 
    SCOPE OF WORK:  Including any data system whose only function 
    is to transmit or  receive information; excluding all other 
    data systems or  multiple systems which include control 
    function or power supply;  inclusion or exclusion of 
    terminations and testings of  conductors determined by 
    their function; excluding fire alarm  work when installed 
    in raceways (including wire and cable  pulling) and when 
    performed on new or major remodel building  projects or 
    jobs for which the conductors for the fire alarm system are 
    installed in conduit; excluding installation of raceway 
    systems, line voltage work, industrial work, life-safety 
    systems (all buildings having floors located more than 75' 
    above the lowest floor level having building access); 
    excluding energy management systems. 
    FOOTNOTE:  Fire alarm work when installed in raceways 
    (including wire and cable pulling), on projects which 
    involve new or major remodel building construction, for 
    which the conductors for the fire alarm system are 
    installed in the conduit, shall be performed by the inside 
    electrician. 
  ---------------------------------------------------------------- 
  ELEC0100-002 06/01/2004 
  FRESNO, KINGS, AND MADERA COUNTIES 



                                    Rates          Fringes 
    Electrician....................$ 27.10         3%+10.85 
  ---------------------------------------------------------------- 
  ELEC0100-005 01/07/2004 
  FRESNO, KINGS, MADERA AND TULARE COUNTIES 
                                    Rates          Fringes 
    Communications and Systems 
    Installer......................$ 21.44          3%+7.95 
  SCOPE OF WORK 
    Includes the installation testing, service and maintenance, 
    of the following systems which utilize the transmission 
    and/or transference of voice, sound, vision and digital for 
    commercial, education, security and entertainment purposes 
    for the following: TV monitoring and surveillance, 
    background-foreground music, intercom and telephone 
    interconnect, inventory control systems, microwave 
    transmission, multi-media, multiplex, nurse call system, 
    radio page, school intercom and sound, burglar alarms, and 
    low voltage master clock systems. 
    A. SOUND AND VOICE TRANSMISSION/TRANSFERENCE SYSTEMS 
    Background foreground musicc     Intercom and telephone 
    interconnect systems     Telephone systems Nurse call 
    systems     Radio page systems School intercom and sound 
    systems Burglar alarm systems Low voltage master clock 
    systems Multi-media/multiplex systems Sound and musical 
    entertainment systems RF systems     Antennas and Wave Guide 
  B. FIRE ALARM SYSTEMS Installation, wire pulling and testing 
    C. TELEVISION AND VIDEO SYSTEMS     Television monitoring and 
    surveillance systems  Video security systems, Video 
    entertainment systems, Video educational systems, Microwave 
    transmission systems     CATV and CCTV 
    D. SECURITY SYSTEMS Perimeter security systems Vibration 
    sensor systems Card access systems Access control systems 
    Sonar/infrared monitoring equipment 
    E. COMMUNICATIONS SYSTEMS THAT TRANSMIT OR RECEIVE 
    INFORMATION AND/OR CONTROL SYSTEMS THAT ARE INTRINSIC  TO 
    THE ABOVE LISTED SYSTEMS  SCADA (Supervisory Control and 
    Data Acquisition)  PCM (Pulse Code Modulation)  Inventory 
    Control Systems     Digital Data Systems  Broadband and 
    Baseband and Carriers Point of Sale Systems     VSAT Data 
    Systems  Data Communication Systems  RF and Remote Control 
    Systems     Fiber Optic Data Systems 
    WORK EXCLUDED Raceway systems are not covered (excluding 
    Ladder-Rack for the purpose of the above listed systems). 
    Chases and/or nipples (not to exceed 10 feet) may be 
    installed on open wiring systems.  Energy management 
    systems.  SCADA (Supervisory Control and Data Acquisition) 
    when not intrinsic to the above listed systems (in the 
    scope).  Fire alarm systems when installed in raceways 
    (including wire and cable pulling) shall be performed at 
    the electrician wage rate, when either of the following two 
    (2) conditions apply: 
    1.  The project involves new or major remodel building trades 
    construction. 
    2.  The conductors for the fire alarm system are installed in 
    conduit. 
  ---------------------------------------------------------------- 



  ELEC0234-001 05/24/2004 
  MONTEREY, SAN BENITO AND SANTA CRUZ COUNTIES 
                                    Rates          Fringes 
    Electrician....................$ 32.81         3%+15.84 
  ---------------------------------------------------------------- 
  ELEC0302-001 06/01/2004 
  CONTRA COSTA COUNTY 
                                    Rates          Fringes 
    Cable splicer..................$ 46.42         3%+13.15 
    Electrician....................$ 41.26         3%+13.15 
  ---------------------------------------------------------------- 
  ELEC0332-001 01/26/2004 
  SANTA CLARA COUNTY 
                                    Rates          Fringes 
    Cable splicer..................$ 48.21         3%+13.72 
    Electrician....................$ 41.82         3%+13.72 
    FOOTNOTES: Work under compressed air or where gas masks are 
    required, orwork on ladders, scaffolds, stacks, "Bosun's 
    chairs," or other structures and where the workers are not 
    protected by permanent guard rails at a distance of 40 to 
    60 ft. from the ground or supporting structures: to be paid 
    one and one-half times the straight-time rate of pay. 
    Work on structures of 60 ft. or over (as described above): 
    to be paid twice the straight-time rate of pay. 
  ---------------------------------------------------------------- 
  ELEC0595-001 06/01/2004 
  ALAMEDA COUNTY 
                                    Rates          Fringes 
    Cable splicer..................$ 42.75       3.8%+17.40 
    Electrician....................$ 38.00       3.8%+17.40 
  ---------------------------------------------------------------- 
  ELEC0595-002 12/01/2003 
  CALAVERAS AND SAN JOAQUIN COUNTIES 
                                    Rates          Fringes 
    Electricians: 
       (1) TUNNEL WORK: 
        Cable splicer..............$ 33.88       7.5%+15.22 
        Electrician................$ 30.13       7.5%+15.22 
       (2) ALL OTHER WORK: 
        Cable splicer..............$ 33.75       7.5%+15.22 
        Electrician................$ 30.00       7.5%+15.22 
  ---------------------------------------------------------------- 
  ELEC0617-001 06/01/2002 
  SAN MATEO COUNTY 
                                    Rates          Fringes 
    Electrician....................$ 42.37         3%+11.66 
  ---------------------------------------------------------------- 
  ELEC0684-001 01/01/2004 
  MARIPOSA, MERCED, STANISLAUS AND TUOLUMNE COUNTIES 
                                    Rates          Fringes 
    Cable splicer..................$ 33.08         7%+10.40 
    Electrician....................$ 30.07         7%+10.40 
  ---------------------------------------------------------------- 
  ELEC1245-001 06/01/2004 
                                    Rates          Fringes 
    Line Construction 
       (1) Lineman; Cable splicer..$ 35.01          4%+8.93 



       (2) Equipment specialist 
       (operates crawler 
       tractors, commercial motor 
       vehicles, backhoes, 
       trenchers, cranes (50 tons 
       and below), and overhead 
       and underground 
       distribution line 
       equipment)..................$ 29.76          4%+8.25 
       (3) Groundman...............$ 22.76          4%+8.25 
       (4) Powderman...............$ 33.27          4%+8.29 
  ---------------------------------------------------------------- 
  ELEV0008-001 08/01/2001 
                                    Rates          Fringes 
    Elevator Mechanic..............$ 42.735           7.455 
  FOOTNOTE: 
    Vacation Pay: 8% with 5 or more years of service, 6% for 6 
    months to 5 years service. 
    Paid Holidays: New Years Day, Memorial Day, Independence Day, 
    Labor Day, Thanksgiving Day and Friday after, and Christmas Da 
  ---------------------------------------------------------------- 
  ENGI0003-005 06/16/2004 
                                    Rates          Fringes 
    Power Equipment Operator 
       AREA 1: 
        GROUP 1....................$ 34.49            15.19 
        GROUP 2....................$ 32.96            15.19 
        GROUP 3....................$ 31.48            15.19 
        GROUP 4....................$ 30.10            15.19 
        GROUP 5....................$ 28.83            15.19 
        GROUP 6....................$ 27.51            15.19 
        GROUP 7....................$ 26.37            15.19 
        GROUP 8....................$ 25.23            15.19 
        GROUP 8-A..................$ 23.02            15.19 
       AREA 2: 
        GROUP 1....................$ 36.49            15.19 
        GROUP 2....................$ 34.96            15.19 
        GROUP 3....................$ 33.48            15.19 
        GROUP 4....................$ 32.10            15.19 
        GROUP 5....................$ 30.83            15.19 
        GROUP 6....................$ 29.51            15.19 
        GROUP 7....................$ 28.37            15.19 
        GROUP 8....................$ 27.23            15.19 
        GROUP 8-A..................$ 25.02            15.19 
    Power Equipment Operators - 
    All Cranes and Attachments: 
       AREA 1: GROUP 1 
        Cranes.....................$ 35.37            15.19 
        Oiler......................$ 26.11            15.19 
        Truck crane oiler..........$ 28.40            15.19 
       AREA 1: GROUP 2 
        Cranes.....................$ 33.61            15.19 
        Oiler......................$ 25.90            15.19 
        Truck crane oiler..........$ 28.14            15.19 
       AREA 1: GROUP 3 
        Cranes.....................$ 31.87            15.19 
        Hydraulic..................$ 27.51            15.19 



        Oiler......................$ 25.62            15.19 
        Truck crane oiler..........$ 27.90            15.19 
       AREA 2: GROUP 1 
        Cranes.....................$ 37.37            15.19 
        Oiler......................$ 28.11            15.19 
        Truck crane oiler..........$ 30.40            15.19 
       AREA 2: GROUP 2 
        Cranes.....................$ 35.61            15.19 
        Oiler......................$ 27.90            15.19 
        Truck crane oiler..........$ 30.14            15.19 
       AREA 2: GROUP 3 
        Cranes.....................$ 33.87            15.19 
        Hydraulic..................$ 29.51            15.19 
        Oiler......................$ 27.62            15.19 
        Truck crane oiler..........$ 29.90            15.19 
    Power Equipment Operators - 
    Piledrivers: 
       GROUP 1 
        Lifting devices............$ 35.71            15.19 
        Oiler......................$ 26.45            15.19 
        Truck crane oiler..........$ 28.73            15.19 
       GROUP 2 
        Lifting devices............$ 33.89            15.19 
        Oiler......................$ 26.18            15.19 
        Truck crane oiler..........$ 28.48            15.19 
       GROUP 3 
        Lifting devices............$ 32.21            15.19 
        Oiler......................$ 25.96            15.19 
        Truck crane oiler..........$ 28.19            15.19 
       GROUP 4.....................$ 30.44            15.19 
       GROUP 5.....................$ 27.80            15.19 
       GROUP 6.....................$ 25.57            15.19 
    Power equipment operators - 
    steel erection: 
       GROUP 1 
        Cranes.....................$ 36.34            15.19 
        Oiler......................$ 26.79            15.19 
        Truck crane oiler..........$ 29.02            15.19 
       GROUP 2 
        Cranes.....................$ 34.57            15.19 
        Oiler......................$ 26.52            15.19 
        Truck crane oiler..........$ 28.80            15.19 
       GROUP 3 
        Cranes.....................$ 33.09            15.19 
        Hydraulic..................$ 28.14            15.19 
        Oiler......................$ 26.30            15.19 
        Truck crane oiler..........$ 28.53            15.19 
       GROUP 4.....................$ 31.07            15.19 
       GROUP 5.....................$ 29.77            15.19 
    Power Equipment Operators - 
    Tunnel and Underground Work: 
       SHAFTS, STOPES, RAISES: 
       AREA 1: 
        GROUP 1....................$ 30.59            15.19 
        GROUP 1-A..................$ 33.06            15.19 
        GROUP 2....................$ 29.33            15.19 
        GROUP 3....................$ 28.00            15.19 



        GROUP 4....................$ 26.86            15.19 
        GROUP 5....................$ 25.72            15.19 
       SHAFTS, STOPES, RAISES: 
       AREA 2: 
        GROUP 1....................$ 32.59            15.19 
        GROUP 1-A..................$ 35.06            15.19 
        GROUP 2....................$ 31.33            15.19 
        GROUP 3....................$ 30.00            15.19 
        GROUP 4....................$ 28.86            15.19 
        GROUP 5....................$ 27.72            15.19 
       UNDERGROUND: AREA 1: 
        GROUP 1....................$ 30.49            15.19 
        GROUP 1-A..................$ 32.96            15.19 
        GROUP 2....................$ 29.23            15.19 
        GROUP 3....................$ 27.90            15.19 
        GROUP 4....................$ 26.76            15.19 
        GROUP 5....................$ 25.62            15.19 
       UNDERGROUND: AREA 2: 
        GROUP 1....................$ 32.49            15.19 
        GROUP 1-A..................$ 34.96            15.19 
        GROUP 2....................$ 31.23            15.19 
        GROUP 3....................$ 29.90            15.90 
        GROUP 4....................$ 28.76            15.19 
        GROUP 5....................$ 27.62            15.19 
  FOOTNOTE: Work suspended by ropes or cables, or work on a Yo-Yo 
  Cat: $.60 per hour additional. 
    POWER EQUIPMENT OPERATOR CLASSIFICATIONS 
  GROUP 1: Operator of helicopter (when used in erection work); 
  Hydraulic excavator, 7 cu. yds. and over; Power shovels, over 7 
  cu. yds. 
  GROUP 2: Highline cableway; Hydraulic excavator, 3-1/2 cu. yds. 
  up to 7 cu. yds.; Licensed construction work boat operator, on 
  site; Power blade operator (finish); Power shovels, over 1 cu. 
  yd. up to and including 7 cu. yds. m.r.c. 
  GROUP 3: Asphalt milling machine; Cable backhoe; Combination 
  backhoe and loader over 3/4 cu. yds.; Continuous flight tie 
  back machine assistant to engineer or mechanic; Crane mounted 
  continuous flight tie back machine, tonnage to apply; Crane 
  mounted drill attachment, tonnage to apply; Dozer, slope brd; 
  Gradall; Hydraulic excavator, up to 3 1/2 cu. yds.; Loader 4 
  cu. yds. and over; Long reach excavator; Multiple engine 
  scraper (when used as push pull); Power shovels, up to and 
  including 1 cu. yd.; Pre-stress wire wrapping machine; Side 
  boom cat, 572 or larger; Track loader 4 cu. yds. and over; 
  Wheel excavator (up to and including 750 cu. yds. per hour) 
  GROUP 4: Asphalt plant engineer/box person; Chicago boom; 
  Combination backhoe and loader up to and including 3/4 cu. yd.; 
  Concrete batch plant (wet or dry); Dozer and/or push cat; Pull- 
  type elevating loader; Gradesetter, grade checker (GPS, 
  mechanical or otherwise); Grooving and grinding machine; 
  Heading shield operator; Heavy-duty drilling equipment, Hughes, 
  LDH, Watson 3000 or similar; Heavy-duty repairperson and/or 
  welder; Lime spreader; Loader under 4 cu. yds.; Lubrication and 
  service engineer (mobile and grease rack); Mechanical finishers 
  or spreader machine (asphalt, Barber-Greene and similar); 
  Miller Formless M-9000 slope paver or similar; Portable 
  crushing and screening plants; Power blade support; Roller 



  operator, asphalt; Rubber-tired scraper, self-loading 
  (paddle-wheels, etc.); Rubber- tired earthmoving equipment 
  (scrapers); Slip form paver (concrete); Small tractor with 
  drag; Soil stabilizer (P & H or equal); Spider plow and spider 
  puller; Tubex pile rig; Unlicensed constuction work boat 
  operator, on site; Timber skidder; Track loader up to 4 yds.; 
  Tractor-drawn scraper; Tractor, compressor drill combination; 
  Welder; Woods-Mixer (and other similar Pugmill equipment) 
  GROUP 5: Cast-in-place pipe laying machine; Combination slusher 
  and motor operator; Concrete conveyor or concrete pump, truck 
  or equipment mounted; Concrete conveyor, building site; 
  Concrete pump or pumpcrete gun; Drilling equipment, Watson 
  2000, Texoma 700 or similar; Drilling and boring machinery, 
  horizontal (not to apply to waterliners, wagon drills or 
  jackhammers); Concrete mixer/all; Person and/or material hoist; 
  Mechanical finishers (concrete) (Clary, Johnson, Bidwell Bridge 
  Deck or similar types); Mechanical burm, curb and/or curb and 
  gutter machine, concrete or asphalt); Mine or shaft hoist; 
  Portable crusher; Power jumbo operator (setting slip-forms, 
  etc., in tunnels); Screed (automatic or manual); Self-propelled 
  compactor with dozer; Tractor with boom D6 or smaller; 
  Trenching machine, maximum digging capacity over 5 ft. depth; 
  Vermeer T-600B rock cutter or similar 
  GROUP 6: Armor-Coater (or similar); Ballast jack tamper; Boom- 
  type backfilling machine; Assistant plant engineer; Bridge 
  and/or gantry crane; Chemical grouting machine, truck-mounted; 
  Chip spreading machine operator; Concrete saw (self-propelled 
  unit on streets, highways, airports and canals); Deck engineer; 
  Drilling equipment Texoma 600, Hughes 200 Series or similar up 
  to and including 30 ft. m.r.c.; Drill doctor; Helicopter radio 
  operator; Hydro-hammer or similar; Line master; Skidsteer 
  loader, Bobcat larger than 743 series or similar (with 
  attachments); Locomotive; Lull hi-lift or similar; Oiler, truck 
  mounted equipment; Pavement breaker, truck-mounted, with 
  compressor combination; Paving fabric installation and/or 
  laying machine; Pipe bending machine (pipelines only); Pipe 
  wrapping machine (tractor propelled and supported); Screed 
  (except asphaltic concrete paving); Self- propelled pipeline 
  wrapping machine; Soils & materials tester; Tractor; 
  Self-loading chipper; Concrete barrier moving machine 
  GROUP 7: Ballast regulator; Boom truck or dual-purpose A-frame 
  truck, non-rotating - under 15 tons; Truck-mounted rotating 
  telescopic boom type lifting device, Manitex or similar (boom 
  truck) - under 15 tons; Cary lift or similar; Combination 
  slurry mixer and/or cleaner; Drilling equipment, 20 ft. and 
  under m.r.c.; Firetender (hot plant); Grouting machine 
  operator; Highline cableway signalperson; Stationary belt 
  loader (Kolman or similar); Lift slab machine (Vagtborg and 
  similar types); Maginnes internal full slab vibrator; Material 
  hoist (1 drum); Mechanical trench shield; Pavement breaker with 
  or without compressor combination); Pipe cleaning machine 
  (tractor propelled and supported); Post driver; Roller (except 
  asphalt); Chip Seal; Self-propelled automatically applied 
  concrete curing mahcine (on streets, highways, airports and 
  canals); Self-propelled compactor (without dozer); 
  Signalperson; Slip-form pumps (lifting device for concrete 
  forms); Tie spacer; Tower mobile; Trenching machine, maximum 



  digging capacity up to and including 5 ft. depth; Truck- type 
  loader 
  GROUP 8: Bit sharpener; Boiler tender; Box operator; 
  Brakeperson; Combination mixer and compressor 
  (shotcrete/gunite); Compressor operator; Deckhand; Fire tender; 
  Forklift (under 20 ft.); Generator; Gunite/shotcrete equipment 
  operator; Hydraulic monitor; Ken seal machine (or similar); 
  Mixermobile; Oiler; Pump operator; Refrigeration plant; 
  Reservoir-debris tug (self- propelled floating); Ross Carrier 
  (construction site); Rotomist operator; Self-propelled tape 
  machine; Shuttlecar; Self-propelled power sweeper operator 
  (includes vacuum sweeper);  Slusher operator; Surface heater; 
  Switchperson; Tar pot firetender; Tugger hoist, single drum; 
  Vacuum cooling plant; Welding machine (powered other than by 
  electricity) 
  GROUP 8-A: Elevator operator; Skidsteer loader-Bobcat 743 
  series or smaller, and similar (without attachments); Mini 
  excavator under 25 H.P. (backhoe-trencher); Tub grinder wood 
  chipper 
  ---------------------------------------------------------- 
       ALL CRANES AND ATTACHMENTS 
  GROUP 1: Clamshell and dragline over 7 cu. yds.; Crane, over 
  100 tons; Derrick, over 100 tons; Derrick barge 
  pedestal-mounted, over 100 tons; Self-propelled boom-type 
  lifting device, over 100 tons 
  GROUP 2: Clamshell and dragline over 1 cu. yd. up to and 
  including 7 cu. yds.; Crane, over 45 tons up to and including 
  100 tons; Derrick barge, 100 tons and under; Self-propelled 
  boom-type lifting device, over 45 tons; Tower crane 
  GROUP 3: Clamshell and dragline up to and including 1 cu. yd.; 
  Cranes 45 tons and under; Self-propelled boom-type lifting 
  device 45 tons and under; Boom Truck or dual purpose A-frame 
  truck, non-rotating over 15 tons; Truck-mounted rotating 
  telescopic boom type lifting device, Manitex or similar (boom 
  truck) over 15 tons; 
  ----------------------------------------------------------- 
                   PILEDRIVERS 
  GROUP 1: Derrick barge pedestal mounted over 100 tons; 
  Clamshell over 7 cu. yds.; Self-propelled boom-type lifting 
  device over 100 tons; Truck crane or crawler, land or barge 
  mounted over 100 tons 
  GROUP 2: Derrick barge pedestal mounted 45 tons to and 
  including 100 tons; Clamshell up to and including 7 cu. yds.; 
  Self-propelled boom-type lifting device over 45 tons; Truck 
  crane or crawler, land or barge mounted, over 45 tons up to and 
  including 100 tons; Fundex F-12 hydraulic pile rig 
  GROUP 3: Derrick barge pedestal mounted under 45 tons; Self- 
  propelled boom-type lifting device 45 tons and under; Skid/scow 
  piledriver, any tonnage; Truck crane or crawler, land or barge 
  mounted 45 tons and under 
  GROUP 4: Assistant operator in lieu of assistant to engineer; 
  Forklift, 10 tons and over; Heavy-duty repairperson/welder 
  GROUP 5: Deck engineer 
  GROUP 6: Deckhand; Fire tender 
  ------------------------------------------------------------- 
              STEEL ERECTORS 
  GROUP 1: Crane over 100 tons; Derrick over 100 tons; Self- 



  propelled boom-type lifting device over 100 tons 
  GROUP 2: Crane over 45 tons to 100 tons; Derrick under 100 
  tons; Self-propelled boom-type lifting device over 45 tons to 
  100 tons; Tower crane 
  GROUP 3: Crane, 45 tons and under; Self-propelled boom-type 
  lifting device, 45 tons and under 
  GROUP 4: Chicago boom; Forklift, 10 tons and over; Heavy-duty 
  repair person/welder 
  GROUP 5: Boom cat 
  ---------------------------------------------------------------- 
    TUNNEL AND UNDERGROUND WORK 
  GROUP 1-A: Tunnel bore machine operator, 20' diameter or more 
  GROUP 1: Heading shield operator; Heavy-duty repairperson; 
  Mucking machine (rubber tired, rail or track type); Raised bore 
  operator (tunnels); Tunnel mole bore operator 
  GROUP 2: Combination slusher and motor operator; Concrete pump 
  or pumpcrete gun; Power jumbo operator 
  GROUP 3: Drill doctor; Mine or shaft hoist 
  GROUP 4: Combination slurry mixer cleaner; Grouting Machine 
  operator; Motorman 
  GROUP 5: Bit Sharpener; Brakeman; Combination mixer and 
  compressor (gunite); Compressor operator; Oiler; Pump operator; 
  Slusher operator 
  ----------------------------------------------------------- 
  AREA DESCRIPTIONS: 
  POWER EQUIPMENT OPERATORS, CRANES AND ATTACHMENTS,TUNNEL AND 
  UNDERGROUND  [These areas do not apply to Piledrivers and Steel 
  Erectors] 
  AREA 1: ALAMEDA, BUTTE, CONTRA COSTA, KINGS, MARIN,  MERCED, 
  NAPA, SACRAMENTO, SAN BENITO, SAN FRANCISCO, SAN JOAQUIN, SAN 
  MATEO, SANTA CLARA, SANTA CRUZ, SOLANO, STANISLAUS, SUTTER, 
  YOLO, AND YUBA COUNTIES 
  AREA 2 - MODOC COUNTY 
  THE REMAINING COUNTIES ARE SPLIT BETWEEN AREA 1 AND AREA 2 AS 
  NOTED BELOW: 
  ALPINE COUNTY: 
  Area 1: Northernmost part 
  Area 2: Remainder 
  CALAVERAS COUNTY: 
  Area 1: Except Eastern part 
  Area 2: Eastern part 
  COLUSA COUNTY: 
  Area 1: Eastern part 
  Area 2: Remainder 
  DEL NORTE COUNTY: 
  Area 1: Extreme Southwestern corner 
  Area 2: Remainder 
  ELDORADO COUNTY: 
  Area 1: North Central part 
  Area 2: Remainder 
  FRESNO COUNTY 
  Area 1: Except Eastern part 
  Area 2: Eastern part 
  GLENN COUNTY: 
  Area 1: Eastern part 
  Area 2: Remainder 
  HUMBOLDT COUNTY: 



  Area 1: Except Eastern and Southwestern parts 
  Area 2: Remainder 
  LAKE COUNTY: 
  Area 1: Southern part 
  Area 2: Remainder 
  LASSEN COUNTY: 
  Area 1: Western part along the Southern portion of border with 
  Shasta County 
  Area 2: Remainder 
  MADERA COUNTY 
  Area 1: Remainder 
  Area 2: Eastern part 
  MARIPOSA COUNTY 
  Area 1: Remainder 
  Area 2: Eastern part 
  MENDOCINO COUNTY: 
  Area 1: Central and Southeastern parts 
  Area 2: Remainder 
  MONTEREY COUNTY 
  Area 1: Remainder 
  Area 2: Southwestern part 
  NEVADA COUNTY: 
  Area 1: All but the Northern portion along the border of Sierra 
  County 
  Area 2: Remainder 
  PLACER COUNTY: 
  Area 1: All but the Central portion 
  Area 2: Remainder 
  PLUMAS COUNTY: 
  Area 1: Western portion 
  Area 2: Remainder 
  SHASTA COUNTY: 
  Area 1: All but the Northeastern corner 
  Area 2: Remainder 
  SIERRA COUNTY: 
  Area 1: Western part 
  Area 2: Remainder 
  SISKIYOU COUNTY: 
  Area 1: Central part 
  Area 2: Remainder 
  SONOMA COUNTY: 
  Area 1: All but the Northwestern corner 
  Area 2: Reaminder 
  TEHAMA COUNTY: 
  Area 1: All but the Western border with mendocino & Trinity 
  Counties 
  Area 2: Remainder 
  TRINITY COUNTY: 
  Area 1: East Central part and the Northeaster border with 
  Shasta County 
  Area 2: Remainder 
  TULARE COUNTY; 
  Area 1: Remainder 
  Area 2: Eastern part 
  TUOLUMNE COUNTY: 
  Area 1: Remainder 
  Area 2: Eastern Part 



  ---------------------------------------------------------------- 
  * ENGI0003-008 07/01/2004 
                                    Rates          Fringes 
    Dredging: (DREDGING: 
    CLAMSHELL & DIPPER DREDGING; 
    HYDRAULIC SUCTION DREDGING:) 
       AREA 1: 
        (1) Leverman...............$ 35.31            15.72 
        (2) Dredge Dozer; Heavy 
        duty   repairman...........$ 30.35            15.72 
        (3) Booster Pump 
        Operator; Deck   Engineer; 
        Deck mate; Dredge 
        Tender; Winch Operator.....$ 29.23            15.72 
        (4) Bargeman; Deckhand; 
        Fireman;   Leveehand; Oiler$ 25.93            15.72 
       AREA 2: 
        (1) Leverman...............$ 37.31            15.72 
        (2) Dredge Dozer; Heavy 
        duty   repairman...........$ 32.35            15.72 
        (3) Booster Pump 
        Operator; Deck   Engineer; 
        Deck mate; Dredge 
        Tender; Winch Operator.....$ 31.23            15.72 
        (4) Bargeman; Deckhand; 
        Fireman;   Leveehand; Oiler$ 27.93            15.72 
  AREA DESCRIPTIONS 
    AREA 1: ALAMEDA,BUTTE, CONTRA COSTA, KINGS, MARIN, MERCED, 
    NAPA, SACRAMENTO, SAN BENITO, SAN FRANCISCO, SAN JOAQUIN, 
    SAN MATEO, SANTA CLARA, SANTA CRUZ, SOLANO, STANISLAUS, 
    SUTTER, YOLO, AND YUBA COUNTIES 
  AREA 2:  MODOC COUNTY 
    THE REMAINGING COUNTIES ARE SPLIT BETWEEN AREA 1 AND AREA 2 
    AS NOTED BELOW: 
  ALPINE COUNTY: 
  Area 1:  Northernmost part 
  Area 2:  Remainder 
  CALAVERAS COUNTY: 
  Area 1: Remainder 
  Area 2: Eastern part 
  COLUSA COUNTY: 
  Area 1:  Eastern part 
  Area 2:  Remainder 
  ELDORADO COUNTY: 
  Area 1:  North Central part 
  Area 2:  Remainder 
  FRESNO COUNTY: 
  Area 1: Remainder 
  Area 2: Eastern part 
  GLENN COUNTY: 
  Area 1:  Eastern part 
  Area 2: Remainder 
  LASSEN COUNTY: 
    Area 1:  Western part along the Southern portion of border 
    with Shasta County 
  Area 2:  Remainder 
  MADERA COUNTY: 



  Area 1: Except Eastern part 
  Area 2: Eastern part 
  MARIPOSA COUNTY 
  Area 1: Except Eastern part 
  Area 2: Eastern part 
  MONTERREY COUNTY 
  Area 1: Except Southwestern part 
  Area 2: Southwestern part 
  NEVADA COUNTY: 
    Area 1:  All but the Northern portion along the border of 
    Sierra County 
  Area 2:  Remainder 
  PLACER COUNTY: 
  Area 1:  Al but the Central portion 
  Area 2:  Remainder 
  PLUMAS COUNTY: 
  Area 1:  Western portion 
  Area 2:  Remainder 
  SHASTA COUNTY: 
  Area 1:  All but the Northeastern corner 
  Area 2:  Remainder 
  SIERRA COUNTY: 
  Area 1:  Western part 
  Area 2:  Remainder 
  SISKIYOU COUNTY: 
  Area 1:  Central part 
  Area 2:  Remainder 
  SONOMA COUNTY: 
  Area 1:  All but the Northwestern corner 
  Area 2:  Remainder 
  TEHAMA COUNTY: 
    Area 1:  All but the Western border with Mendocino & Trinity 
    Counties 
  Area 2:  Remainder 
  TRINITY COUNTY: 
    Area 1:  East Central part and the Northeastern border with 
    Shasta County 
  Area 2:  Remainder 
  TUOLUMNE COUNTY: 
  Area 1: Except Eastern part 
  Area 2: Eastern part 
  ---------------------------------------------------------------- 
  IRON0001-020 07/01/2002 
  ALAMEDA, CALAVERAS, CONTRA COSTA, FRESNO, KINGS, MADERA, 
  MARIPOSA, MERCED, SAN BENITO, SAN FRANCISCO, SAN JOAQUIN, SAN 
  MATEO, SANTA CLARA, SANTA CRUZ, STANISLAUS AND TUOLUMNE 
  COUNTIES: 
                                    Rates          Fringes 
    Ironworker 
       Fence erector...............$ 25.97            15.29 
       Ornamental, reinforcing 
       and   structural............$ 26.86            15.29 
    FOOTNOTE: A. CITY OF SAN FRANCISCO defined as the city limits 
    of San Francisco (as described by the San Francisco County 
    Recorder's Office as of July 1, 1998), the Golden Gate 
    Bridge in its entirety, and the west side of the San 
    Francisco Bay Bridge up to and including Treasure Island): 



    Zone fee: $10.00 per day. 
    B. ALAMEDA, SAN MATEO AND SANTA CLARA COUNTIES ONLY: Zone 
    Fee: $8.00 per day. 
  ---------------------------------------------------------------- 
  IRON0001-021 07/01/2002 
  MONTEREY COUNTY: 
                                    Rates          Fringes 
    Ironworker 
       Fence erector...............$ 25.97            15.29 
       Ornamental, reinforcing 
       and   structural............$ 26.86            15.29 
    FOOTNOTE: Work at the Army Defense Language Institute, and 
    the Naval Post Graduate School additional $2.00 per hour. 
  ---------------------------------------------------------------- 
  LABO0036-001 07/01/2004 
  SAN FRANCISCO AND SAN MATEO COUNTIES: 
                                    Rates          Fringes 
    Brick Tender...................$ 25.92            11.26 
    FOOTNOTES: Underground work such as sewers, manholes, catch 
    basins, sewer pipes, telephone conduits, tunnels and cut 
    trenches: $5.00 per day additional. Work in live sewage: 
    $2.50 per day additional. 
  ---------------------------------------------------------------- 
  LABO0036-002 07/01/2004 
  SAN FRANCISCO AND SAN MATEO COUNTIES: 
                                    Rates          Fringes 
    Plasterer tender...............$ 26.62            11.34 
    FOOTNOTES: Work on a suspended scaffold: $5.00 per day 
    additional. Work operating a plaster mixer pump gun: $1.00 
    per hour additional. 
  ---------------------------------------------------------------- 
  LABO0067-002 12/01/2003 
                                    Rates          Fringes 
    Asbestos Removal Laborer 
       Asbestos Removal Specialist.$ 16.90             6.48 
    SCOPE OF WORK: Covers site mobilization; initial site 
    clean-up; site preparation; removal of asbestos-containing 
    materials from walls and ceilings; or from pipes, boilers 
    and mechanical systems only if they are being scrapped; 
    encapsulation, enclosure and disposal of 
    asbestos-containing materials by hand or with equipment or 
    machinery; scaffolding; fabrication of temporary wooden 
    barriers; and assembly of decontamination stations. 
  ---------------------------------------------------------------- 
  * LABO0067-006 07/01/2004 
  AREA "A" - ALAMEDA, CONTRA COSTA, SAN FRANCISCO, SAN MATEO AND 
  SANTA CLARA COUNTIES 
  AREA "B" - CALAVERAS, FRESNO, KINGS, MADERA, MARIPOSA, MERCED, 
  MONTEREY, SAN BENITO, SANTA CRUZ, SAN JOAQUIN, STANISLAUS AND 
  TUOLUMNE COUNTIES 
                                    Rates          Fringes 
    Laborer: Gunite 
       AREA "A" 
        GROUP 1....................$ 23.60            10.93 
        GROUP 2....................$ 23.10            10.93 
        GROUP 3....................$ 22.51            10.93 
        GROUP 4....................$ 22.39            10.93 



       AREA "B" 
        GROUP 1....................$ 22.60            10.93 
        GROUP 2....................$ 22.10            10.93 
        GROUP 3....................$ 21.51            10.93 
        GROUP 4....................$ 21.39            10.93 
    Laborer: Wrecking, buildings 
    and miscellaneous structures 
    (WRECKING WORK) 
       AREA "A" 
        GROUP 1....................$ 22.64            10.93 
        GROUP 2....................$ 22.49            10.93 
        GROUP 3....................$ 16.08            10.93 
       AREA "B" 
        GROUP 1....................$ 21.64            10.93 
        GROUP 2....................$ 21.49            10.93 
        GROUP 3....................$ 15.08            10.93 
    Laborers: 
       AREA "A" 
        Construction Specialist 
        Group......................$ 23.34            10.93 
        Group 1....................$ 22.64            10.93 
        Group 1-a..................$ 22.86            10.93 
        GROUP 1-c..................$ 22.69            10.93 
        GROUP 1-e..................$ 23.19            10.93 
        GROUP 1-f..................$ 23.22            10.93 
        GROUP 1-g (Contra Costa 
        County)....................$ 22.84            10.93 
        GROUP 2....................$ 22.49            10.93 
        GROUP 3....................$ 22.39            10.93 
        GROUP 4....................$ 16.08            10.93 
       AREA "B" 
        Construction Specialist 
        Group......................$ 22.34            10.93 
        GROUP 1....................$ 21.64            10.93 
        Group 1-a..................$ 21.86            10.93 
        GROUP 1-c..................$ 21.69            10.93 
        GROUP 1-e..................$ 22.19            10.93 
        GROUP 1-f..................$ 22.22            10.93 
        GROUP 2....................$ 21.49            10.93 
        GROUP 3....................$ 21.39            10.93 
        GROUP 4....................$ 15.08            10.93 
    See groups 1-b and 1-d under laborer classifications. 
    Landscape Laborer (GARDENERS, 
    HORTICULTURAL & LANDSCAPE 
    LABORERS) 
       AREA "A" 
        Establishment Warranty 
        Period.....................$ 16.08            10.93 
        New Construction...........$ 22.39            10.93 
       AREA "B" 
        Establishment Warranty 
        Period.....................$ 15.08            10.93 
        New Construction...........$ 21.39            10.93 
    FOOTNOTES: Laborers working off or with or from bos'n chairs, 
    swinging scaffolds, belts shall receive $0.25 per hour 
    above the applicable wage rate.  This shall not apply to 
    workers entitled to receive the wage rate set forth in 



    Group 1-a below. 
  --------------------------------------------------------- 
  LABORER CLASSIFICATIONS 
    CONSTRUCTION SPECIALIST GROUP: Asphalt ironer and raker; 
    Chainsaw; Laser beam in connection with laborers' work; 
    Cast-in- place manhole form setter; Pressure pipelayer; 
    Davis trencher - 300 or similar type (and all small 
    trenchers); Blaster; Diamond driller; Multiple unit drill; 
    Hydraulic drill 
    GROUP 1: Asphalt spreader boxes (all types); Barko, Wacker 
    and similar type tampers; Buggymobile; Caulker, bander, 
    pipewrapper, conduit layer, plastic pipelayer; Certified 
    hazardous waste worker including Leade Abatement; 
    Compactors of all types; Concrete and magnesite mixer, 1/2 
    yd. and under; Concrete pan work; Concrete sander; Concrete 
    saw; Cribber and/or shoring; Cut granite curb setter; 
    Dri-pak-it machine; Faller, logloader and bucker; Form 
    raiser, slip forms; Green cutter; Headerboard, Hubsetter, 
    aligner, by any method; High pressure blow pipe (1-1/2" or 
    over, 100 lbs. pressure/over); Hydro seeder and similar 
    type; Jackhammer operator; Jacking of pipe over 12 inches; 
    Jackson and similar type compactor; Kettle tender, pot and 
    worker applying asphalt, lay-kold, creosote, lime, caustic 
    and similar type materials (applying means applying, 
    dipping or handling of such materials); Lagging, sheeting, 
    whaling, bracing, trenchjacking, lagging hammer; Magnesite, 
    epoxyresin, fiberglass, mastic worker (wet or dry); No 
    joint pipe and stripping of same, including repair of 
    voids; Pavement breaker and spader, including tool grinder; 
    Perma curb; Pipelayer (including grade checking in 
    connection with pipelaying); Precast-manhole setter; 
    Pressure pipe tester; Post hole digger, air, gas and 
    electric; Power broom sweeper; Power tampers of all types 
    (except as shown in Group 2); Ram set gun and stud gun; 
    Riprap stonepaver and rock-slinger, including placing of 
    sacked concrete and/or sand (wet or dry) and gabions and 
    similar type; Rotary scarifier or multiple head concrete 
    chipping scarifier; Roto and Ditch Witch; Rototiller; 
    Sandblaster, pot, gun, nozzle operators; Signalling and 
    rigging; Tank cleaner; Tree climber; Turbo blaster; 
    Vibrascreed, bull float in connection with laborers' work; 
    Vibrator; Hazardous waste worker (lead removal); Asbestos 
    and mold removal worker 
    GROUP 1-a: Joy drill model TWM-2A; Gardner-Denver model DH143 
    and similar type drills; Track driller; Jack leg driller; 
    Wagon driller; Mechanical drillers, all types regardless of 
    type or method of power; Mechanical pipe layers, all types 
    regardless of type or method of power; Blaster and powder; 
    All work of loading, placing and blasting of all powder and 
    explosives of whatever type regardless of method used for 
    such loading and placing; High scalers (including drilling 
    of same); Tree topper; Bit grinder 
    GROUP 1-b: Sewer cleaners shall receive $4.00 per day above 
    Group 1 wage rates.  "Sewer cleaner" means any worker who 
    handles or comes in contact with raw sewage in small 
    diameter sewers.  Those who work inside recently active, 
    large diameter sewers, and all recently active sewer 



    manholes shal receive $5.00 per day above Group 1 wage rates. 
    GROUP 1-c: Burning and welding in connection with laborers' 
    work; Synthetic thermoplastics and similar type welding 
    GROUP 1-d: Maintenance and repair track and road beds.  All 
    employees performing work covered herein shall receive $ 
    .25 per hour above their regular rate for all work 
    performed on underground structures not specifically 
    covered herein.  This paragraph shall not be construed to 
    apply to work below ground level in open cut.  It shall 
    apply to cut and cover work of subway construction after 
    the temporary cover has been placed. 
    GROUP 1-e: Work on and/or in bell hole footings and shafts 
    thereof, and work on and in deep footings.  (A deep footing 
    is a hole 15 feet or more in depth.)  In the event the 
    depth of the footing is unknown at the commencement of 
    excavation, and the final depth exceeds 15 feet, the deep 
    footing wage rate would apply to all employees for each and 
    every day worked on or in the excavation of the footing 
    from the date of inception. 
    GROUP 1-f: Wire winding machine in connection with guniting 
    or shot crete 
    GROUP 1-g, CONTRA COSTA COUNTY: Pipelayer (including grade 
    checking in connection with pipelaying); Caulker; Bander; 
    Pipewrapper; Conduit layer; Plastic pipe layer; Pressure 
    pipe tester; No joint pipe and stripping of same, including 
    repair of voids; Precast manhole setters, cast in place 
    manhole form setters 
    GROUP 2: Asphalt shoveler; Cement dumper and handling dry 
    cement or gypsum; Choke-setter and rigger (clearing work); 
    Concrete bucket dumper and chute; Concrete chipping and 
    grinding; Concrete laborer (wet or dry); Driller tender, 
    chuck tender, nipper; Guinea chaser (stake), grout crew; 
    High pressure nozzle, adductor; Hydraulic monitor (over 100 
    lbs. pressure); Loading and unloading, carrying and hauling 
    of all rods and materials for use in reinforcing concrete 
    construction; Pittsburgh chipper and similar type brush 
    shredders; Sloper; Single foot, hand-held, pneumatic 
    tamper; All pneumatic, air, gas and electric tools not 
    listed in Groups 1 through 1-f; Jacking of pipe - under 12 
    inches 
    GROUP 3: Construction laborers, including bridge and general 
    laborer; Dump, load spotter; Flag person; Fire watcher; 
    Fence erector; Guardrail erector; Gardener, horticultural 
    and landscape laborer; Jetting; Limber, brush loader and 
    piler; Pavement marker (button setter); Maintenance, repair 
    track and road beds; Streetcar and railroad construction 
    track laborer; Temporary air and water lines, Victaulic or 
    similar; Tool room attendant (jobsite only) 
    GROUP 4: Final clean-up work of debris, grounds and building 
    including but not limited to: street cleaner; cleaning and 
    washing windows; brick cleaner (jobsite only); material 
    cleaner (jobsite only).  The classification "material 
    cleaner" is to be utilized under the following conditions: 
  A: at demolition site for the salvage of the material. 
    B: at the conclusion of a job where the material is to be 
    salvaged and stocked to be reused on another job. 
    C: for the cleaning of salvage material at the jobsite or 



    temporary jobsite yard. 
    The material cleaner classification should not be  used in 
    the performance of "form stripping, cleaning  and oiling 
    and moving to the next point of erection". 
  -------------------------------------------------------- 
  GUNITE LABORER CLASSIFICATIONS 
  GROUP 1: Structural nozzle operator 
  GROUP 2: Nozzle operator (including gun, pot); Ground person 
  GROUP 3: Rebound 
  GROUP 4: Gunite laborer 
  ---------------------------------------------------------- 
  WRECKING WORK LABORER CLASSIFICATIONS 
    GROUP 1: Skilled wrecker (removing and salvaging of sash, 
    windows and materials) 
    GROUP 2: Semi-skilled wrecker (salvaging of other building 
    materials) 
    GROUP 3: General laborer (includes all clean-up work, loading 
    lumber, loading and burning of debris) 
  ---------------------------------------------------------------- 
  LABO0067-010 07/01/2004 
                                    Rates          Fringes 
    Tunnel and Shaft Laborers: 
       GROUP 1.....................$ 27.00            10.93 
       GROUP 2.....................$ 26.77            10.93 
       GROUP 3.....................$ 26.52            10.93 
       GROUP 4.....................$ 26.52            10.93 
       GROUP 5.....................$ 26.07            10.93 
       GROUP 6.....................$ 25.53            10.93 
  TUNNEL AND SHAFT CLASSIFICATIONS 
    GROUP 1: Diamond driller; Ground person; Gunite and shotcrete 
    nozzle operator 
    GROUP 2: Rod person; Shaft work & raise (below actual or 
    excavated ground level) 
    GROUP 3: Bit grinder; Blaster, driller, powder person - 
    heading; Cherry picker operator - where car is lifted; 
    Concrete finisher in tunnel; Concrete screed person; Grout 
    pump operator and pot person; Gunite & shotcrete gun person 
    & pot person; Header person; High pressure nozzle operator; 
    Miner - tunnel, including top and bottom person on shaft 
    and raise work; Nipper; Nozzle operator on slick line; 
    Sandblaster - pot person 
    GROUP 4: Steel form raiser and setter; Timber person, 
    retimber person (wood or steel or substitute materials 
    therefore); Tugger (for tunnel laborer work); Cable tender; 
    Chuck tender; Powder person - primer house 
    GROUP 5: Vibrator operator, pavement breaker; Bull gang - 
    muckers, track person; Concrete crew - includes rodding and 
    spreading 
    GROUP 6: Dump person (any method); Grout crew; Rebound 
    person; Swamper 
  ---------------------------------------------------------------- 
  LABO0073-003 07/01/2004 
  CALAVERAS, MARIPOSA, MERCED, SAN JOAQUIN, STANISLAUS AND 
  TUOLUMNE COUNTIES: 
                                    Rates          Fringes 
    Mason Tender (Brick)...........$ 21.56            10.49 
  ---------------------------------------------------------------- 



  LABO0073-005 07/01/2002 
  CALAVERAS, FRESNO, KINGS, MADERA, MARIPOSA, MERCED, SAN 
  JOAQUIN, STANISLAUS AND TUOLUMNE COUNTIES: 
                                    Rates          Fringes 
    Plasterer tender...............$ 21.58             9.27 
  ---------------------------------------------------------------- 
  LABO0166-001 07/01/2002 
  ALAMEDA AND CONTRA COSTA COUNTIES: 
                                    Rates          Fringes 
    Brick Tender...................$ 22.90            10.06 
    FOOTNOTES: Work on jobs where heat-protective clothing is 
    required: $2.00 per hour additional. Work at grinders: $.25 
    per hour additional. Manhole work: $2.00 per day additional. 
  ---------------------------------------------------------------- 
  LABO0166-002 07/01/2002 
  ALAMEDA AND CONTRA COSTA COUNTIES: 
                                    Rates          Fringes 
    Plasterer tender 
       Gun operator................$ 28.04            11.41 
       Plasterer tender............$ 27.29            11.41 
  ---------------------------------------------------------------- 
  LABO0185-001 07/01/2004 
  MONTEREY AND SAN BENITO COUNTIES: 
                                    Rates          Fringes 
    Mason Tender (Brick)...........$ 21.56            10.49 
  ---------------------------------------------------------------- 
  LABO0270-001 07/01/2004 
  SANTA CLARA & SANTA CRUZ COUNTIES 
                                    Rates          Fringes 
    Mason Tender (Brick) 
       Santa Clara.................$ 24.32             9.28 
       Santa Cruz..................$ 23.32             9.28 
    FOOTNOTE: $2.00 per hour for refactory work where 
    heat-protective clothing is required. 
  ---------------------------------------------------------------- 
  * LABO0270-004 08/04/2004 
  SANTA CLARA AND SANTA CRUZ COUNTIES 
                                    Rates          Fringes 
    Plasterer tender...............$ 23.29            12.11 
  ---------------------------------------------------------------- 
  LABO0294-001 07/01/2004 
  FRESNO, KINGS AND MADERA COUNTIES 
                                    Rates          Fringes 
    Mason Tender (Brick)...........$ 21.86            10.49 
  ---------------------------------------------------------------- 
  LABO0297-001 08/01/2002 
  MONTEREY AND SAN BENITO COUNTIES: 
                                    Rates          Fringes 
    Plasterer tender...............$ 22.75             5.75 
  FOOTNOTE: Mixer person: $4.00 per day additional. 
  ---------------------------------------------------------------- 
  PAIN0016-001 07/01/2004 
  ALAMEDA, CONTRA COSTA, MONTEREY, SAN BENITO, SAN MATEO, SANTA 
  CLARA, AND SANTA CRUZ COUNTIES 
                                    Rates          Fringes 
    Painters:......................$ 29.11            12.91 
  PREMIUMS: 



  EXOTIC MATERIALS - $0.75 additional per hour. 
  SPRAY WORK: - $0.50 additional per hour. 
  INDUSTRIAL PAINTING - $0.25 additional per hour 
    [Work on industrial buildings used for the manufacture and 
    processing of goods for sale or service; steel construction 
    (bridges), stacks, towers, tanks, and similar structures] 
  HIGH WORK: 
  over 50 feet - $2.00 per hour additional 
  100 to 180 feet - $4.00 per hour additional 
  Over 180 feet - $6.00 per houir additional 
  ---------------------------------------------------------------- 
  * PAIN0016-003 08/01/2004 
  AREA 1: ALAMEDA, CONTRA COSTA, SAN FRANCISCO, SAN MATEO & SANTA 
  CLARA COUNTIES 
  AREA 2: CALAVERAS, MARIPOA, MERCED, MONTEREY, SAN BENITO, SAN 
  JOAQUIN, SANTA CRUZ, STANISLAUS & TUOLUMNE COUNTIES 
                                    Rates          Fringes 
    Drywall Finisher/Taper 
       Area 1......................$ 34.37            13.27 
       Area 2......................$ 30.44            11.62 
  ---------------------------------------------------------------- 
  * PAIN0016-008 07/01/2004 
  FRESNO, KINGS AND MADERA COUNTIES: 
                                    Rates          Fringes 
    Painter 
       Brush and Roller............$ 20.59             8.78 
  FOOTNOTES: 
    Drywall Taper and Lead Abaters receive $1.25 additional per 
    hour.  Sandblast & Spray receive $1.00 additional per hour. 
    Paperhangers, and work over 30 feet (does not include work 
    from a lift): $0.50 per hour additional. 
  ---------------------------------------------------------------- 
  * PAIN0016-010 07/01/2004 
  FRESNO, KINGS, MADERA AND COUNTIES: 
                                    Rates          Fringes 
    Soft Floor Layer...............$ 20.18             7.39 
  ---------------------------------------------------------------- 
  * PAIN0016-015 11/01/2003 
  CALAVERAS AND SAN JOAQUIN COUNTIES 
                                    Rates          Fringes 
    Painter 
       Brush.......................$ 23.83             9.75 
  FOOTNOTES: 
  Spray/Sandblast: $1.00 additional per hour. 
  Coal Tar/Exotic Materials: $1.75 additional per hour. 
    High Time: Steel construction workers working on erected 
    steel construction, bridges, stacks, towers, tanks and 
    similar structures, from 50 to 100 ft. above ground or mean 
    water level: to be paid 1 hour per day additional; 100 to 
    180 ft 2 hours additionalpay per day; over 180 ft 3 hours 
    additional pay per day.  Exterior stage: Work on exterior 
    stage 4-7 stories: to be paid 1/2 hr. per day additional. 
    Work on exterior stage 8-11 stories: to be paid 1 hr. per 
    day additional.  Work on exterior stage 12 stories or 
    higher: to be paid 1-1/2 hrs. per day additional.  One 
    story equals 10 ft. 
  ---------------------------------------------------------------- 



  * PAIN0016-017 11/01/2003 
  MARIPOSA, MERCED, STANISLAUS & TOULUMNE COUNTIES 
                                    Rates          Fringes 
    Painter 
       Brush.......................$ 22.07             9.75 
  FOOTNOTES: 
  Spray/Sandblast: $1.00 additional per hour. 
  Coal Tar/Exotic Materials: $1.75 additional per hour. 
    High Time: Steel construction workers working on erected 
    steel construction, bridges, stacks, towers, tanks and 
    similar structures, from 50 to 100 ft. above ground or mean 
    water level: to be paid 1 hour per day additional; 100 to 
    180 ft 2 hours additionalpay per day; over 180 ft 3 hours 
    additional pay per day.  Exterior stage: Work on exterior 
    stage 4-7 stories: to be paid 1/2 hr. per day additional. 
    Work on exterior stage 8-11 stories: to be paid 1 hr. per 
    day additional.  Work on exterior stage 12 stories or 
    higher: to be paid 1-1/2 hrs. per day additional.  One 
    story equals 10 ft. 
  ---------------------------------------------------------------- 
  PAIN0016-022 07/01/2004 
  SAN FRANCISCO COUNTY 
                                    Rates          Fringes 
    Painter........................$ 32.73            12.89 
  ---------------------------------------------------------------- 
  * PAIN0169-001 07/01/2004 
  FRESNO, KINGS, MADERA, MARIPOSA AND MERCED COUNTIES: 
                                    Rates          Fringes 
    Glazier........................$ 26.68            10.39 
  ---------------------------------------------------------------- 
  * PAIN0169-005 07/01/2004 
  ALAMEDA AND CONTRA COSTA COUNTIES: 
                                    Rates          Fringes 
    Glazier........................$ 34.76            `2.21 
  ---------------------------------------------------------------- 
  PAIN0169-009 07/01/2002 
  ALAMEDA AND CONTRA COSTA: 
                                    Rates          Fringes 
    Shower Door Installer..........$ 24.83           5.01+a 
    PAID HOLIDAYS: New Year's Day, President's Day, Memorial Day, 
    Fourth of July, Labor Day, Thanksgiving Day, Day after 
    Thanksgiving, and Christmas Day. 
  ---------------------------------------------------------------- 
  * PAIN0718-002 07/01/2004 
  SAN FRANCISCO AND SAN MATEO COUNTIES: 
                                    Rates          Fringes 
    Glazier........................$ 33.26            13.71 
  ---------------------------------------------------------------- 
  * PAIN0767-001 07/01/2004 
  CALAVERAS, SAN JOAQUIN, STANISLAUS AND TUOLUMNE COUNTIES: 
                                    Rates          Fringes 
    Glazier........................$ 28.85            10.94 
    PAID HOLIDAYS: New Year's Day, Martin Luther King, Jr. Day, 
    President's Day, Memorial Day, Independence Day, Labor Day, 
    Veteran's Day, Thanksgiving Day, and Christmas Day. 
    FOOTNOTE: Employee rquired to wear a bod harness shall 
    receive $1.50 per hour above the basic hourly rate at any 



    elevation. 
  ---------------------------------------------------------------- 
  PAIN1176-001 06/26/2000 
                                    Rates          Fringes 
    Parking Lot Striping/Highway 
    Marking: 
       GROUP 1.....................$ 22.84             6.91 
       GROUP 2.....................$ 22.45             6.91 
       GROUP 3.....................$ 19.51             6.91 
       GROUP 4.....................$ 22.15             6.91 
       Parking Lot, Game Court 
       and Playground Installer....$ 19.51             6.91 
       Service Person 
       (maintenance and repair of 
       equipment)..................$ 13.33             5.87 
  PARKING LOT STRIPING / HIGHWAY MARKING CLASSIFICATIONS 
    GROUP 1: STRIPER: Layout and application of painted traffic 
    stripes and marking; hot thermo plastic; tape traffic 
    stripes and markings 
    GROUP 2: TRAFFIC DELINEATING DEVICE APPLICATOR: Layout and 
    application of pavement markers, delineating signs, rumble 
    and traffic bars, adhesives, guide markers, other traffic 
    delineating devices; includes all related surface 
    preparation (sandblasting, waterblasting, grinding) as part 
    of the application process 
    GROUP 3: TRAFFIC SURFACE ABRASIVE BLASTER: Removal of traffic 
    lines and markings; preparation of surface for coatings and 
    traffic control devices 
    GROUP 4: TRAFFIC PROTECTIVE DELINEATING SYSTEMS INSTALLER: 
    Removes, relocates, installs permanently affixed roadside 
    and parking delineation barricades, fencing, guard rail, 
    cable anchor, retaining walls, reference signs, and 
    monument markers 
  ---------------------------------------------------------------- 
  PAIN1237-003 06/01/2001 
  CALAVERAS; SAN JOAQUIN COUNTIES; STANISLAUS AND TUOLUMNE 
  COUNTIES: 
                                    Rates          Fringes 
    Soft Floor Layer...............$ 25.00             7.17 
  ---------------------------------------------------------------- 
  PAIN1600-005 07/01/2004 
  ALAMEDA, CONTRA COSTA, MARIPOSA, MERCED, MONTEREY, SAN BENITO, 
  SAN FRANCISCO, SAN MATEO, SANTA CLARA AND SANTA CRUZ COUNTIES 
                                    Rates          Fringes 
    Soft Floor Layer...............$ 34.80            11.73 
  ---------------------------------------------------------------- 
  * PAIN1621-001 07/01/2004 
  MONTEREY, SAN BENITO, SANTA CLARA AND SANTA CRUZ COUNTIES: 
                                    Rates          Fringes 
    Glazier........................$ 34.67            12.30 
  ---------------------------------------------------------------- 
  PLAS0066-002 07/01/2003 
  ALAMEDA, CONTRA COSTA, SAN MATEO AND SAN FRANCISCO COUNTIES: 
                                    Rates          Fringes 
    Plasterer......................$ 30.86            13.80 
  ---------------------------------------------------------------- 
  PLAS0300-001 07/01/2004 



                                    Rates          Fringes 
    Plasterer 
       AREA 188:  Fresno, Kings, 
       Madera Counties.............$ 24.28            10.20 
       AREA 224:  San Benito, 
       Santa Clara, Santa Cruz.....$ 29.42            10.48 
       AREA 295:  Calaveras & San 
       Joaquin Couonties...........$ 27.34            10.98 
       AREA 337:  Monterey County..$ 26.06            10.48 
       AREA 429:  Mariposa, 
       Merced, Stanislaus, 
       Tuolumne Counties...........$ 27.35            10.98 
  ---------------------------------------------------------------- 
  PLAS0300-005 07/01/2004 
                                    Rates          Fringes 
    Cement Mason...................$ 28.13             9.33 
  ---------------------------------------------------------------- 
  * PLUM0036-001 07/01/2004 
  AREA 1: CALAVERAS, MARIPOSA, MERCED, SAN JOAQUIN, STANISLAUS 
  AND TUOLUMNE 
  AREA 2: FRENSO, KINGS AND MADERA COUNTIES 
                                    Rates          Fringes 
    Plumber and steamfitter 
       Area 1......................$ 28.50            14.58 
       Area 2......................$ 28.00            14.58 
  ---------------------------------------------------------------- 
  * PLUM0036-004 07/01/2004 
  CALAVERAS, FRESNO, KINGS, MADERA, MARIPOOSA, MERCED, 
  SANJOAQUIN, STANISLAUS, TUOLUMNE COUNTIES 
                                    Rates          Fringes 
    BUILDING CONSTRUCTION 
       PIPE TRADESMAN..............$ 12.00             6.02 
    SCOPE OF WORK Installation of corrugated metal piping for 
    drainage, as well as installation of corrugated metal 
    piping for culverts in connection with storm sewers and 
    drains; Grouting, dry packing and diapering of joints, 
    holes or chases including paving over joints, in piping; 
    Temporary piping for dirt work for building site 
    preparation; Operating jack hammers, pavement breakers, 
    chipping guns, concrete saws and spades to cut holes, 
    chases and channels for piping systems; Digging, grading, 
    backfilling and ground preparation for all types of pipe to 
    all points of the jobsite; Ground preparation including 
    ground leveling, layout and planting of shrubbery, trees 
    and ground cover, including watering, mowing, edging, 
    pruning and fertilizing, the breaking of concrete, digging, 
    backfilling and tamping for the preparation and completion 
    of all work in connection with lawn sprinkler and 
    landscaping; Loading, unloading and distributing materials 
    at jobsite; Putting away materials in storage bins in 
    jobsite secure storage area; Demolition of piping and 
    fixtures for remodeling and additions; Setting up and 
    tearing down work benches, ladders and job shacks; Clean-up 
    and sweeping of jobsite; Pipe wrapping and waterproofing 
    where tar or similar material is applied for protection of 
    buried piping; Flagman 
  ---------------------------------------------------------------- 



  * PLUM0036-009 07/01/2004 
  MONTEREY AND SANTA CRUZ COUNTIES 
                                    Rates          Fringes 
    Plumber and steamfitter........$ 32.10            14.58 
  ---------------------------------------------------------------- 
  PLUM0038-001 07/01/2002 
  SAN FRANCISCO COUNTY: 
                                    Rates          Fringes 
    Plumber 
       Work on wooden frame 
       structures 5 stories or 
       less excluding high-rise 
       buildings and commercial 
       work such as hospitals, 
       prisons, hotels and schools.$ 30.75            17.35 
       All other work..............$ 41.00            20.50 
  ---------------------------------------------------------------- 
  PLUM0038-005 07/01/2002 
  SAN FRANCISCO COUNTY 
                                    Rates          Fringes 
    Landscape/Irrigation Fitter....$ 25.40            10.38 
  ---------------------------------------------------------------- 
  PLUM0159-001 07/01/2004 
  CONTRA COSTA COUNTY: 
                                    Rates          Fringes 
    Plumber and steamfitter 
       Construction of motels 
       under 4 stories.............$ 28.26            12.74 
       All other work..............$ 36.06            19.25 
  ---------------------------------------------------------------- 
  PLUM0342-001 07/01/2002 
  ALAMEDA COUNTY 
                                    Rates          Fringes 
    Plumber, Pipefitter, 
    Steamfitter....................$ 35.51            15.05 
  ---------------------------------------------------------------- 
  PLUM0355-004 07/01/2004 
  ALAMEDA, CALAVERAS, CONTRA COSTA, FRESNO, KINGS, MADERA, 
  MARIPOSA, MERCED, MONTEREY, SAN BENITO, SAN JOAQUIN, SAN MATEO, 
  SANTA CLARA, SANTA CRUZ, STANISLAUS, AND TUOLUMNE COUNTIES: 
                                    Rates          Fringes 
    Underground Utility Worker 
       /Landscape Fitter...........$ 22.75             7.25 
  ---------------------------------------------------------------- 
  PLUM0393-001 07/01/2004 
  SAN BENITO AND SANTA CLARA COUNTIES 
                                    Rates          Fringes 
    Plumber/Pipefitter.............$ 44.01            14.43 
  ---------------------------------------------------------------- 
  PLUM0467-001 01/01/2004 
  SAN MATEO COUNTY: 
                                    Rates          Fringes 
    Plumber/Pipefitter/Steamfitter 
       (1) Refrigeration & Air 
       Conditioning................$ 42.15         13.88886 
       (2) All Other Work..........$ 40.90            13.56 
  ---------------------------------------------------------------- 



  ROOF0027-002 01/01/2003 
  FRESNO, KINGS, AND MADERA COUNTIES: 
                                    Rates          Fringes 
    Roofer.........................$ 22.10             7.05 
    FOOTNOTE: Work with pitch, pitch base of pitch impregnated 
    products or any material containing coal tar pitch, on any 
    building old or new, where both asphalt and pitchers are 
    used in the application of a built-up roof or tear off: 
    $2.00 per hour additional. 
  ---------------------------------------------------------------- 
  ROOF0040-002 08/01/2001 
  SAN FRANCISCO & SAN MATEO COUNTIES: 
                                    Rates          Fringes 
    Roofer.........................$ 22.87            11.27 
  ---------------------------------------------------------------- 
  ROOF0081-001 08/01/2003 
  ALAMEDA AND CONTRA COSTA COUNTIES: 
                                    Rates          Fringes 
    Roofer.........................$ 24.35            11.60 
  ---------------------------------------------------------------- 
  ROOF0081-004 08/01/2001 
  CALAVERAS, MARIPOSA, MERCED, SAN JOAQUIN, STANISLAUS AND 
  TUOLUMNE COUNTIES: 
                                    Rates          Fringes 
    Roofer.........................$ 19.80             6.15 
  ---------------------------------------------------------------- 
  ROOF0095-002 08/01/2003 
  MONTEREY, SAN BENITO, SANTA CLARA, AND SANTA CRUZ COUNTIES: 
                                    Rates          Fringes 
    Roofer 
       Journeyman..................$ 27.62             9.15 
       Kettleman (2 kettles), 
       Bitumastic Enameler, Coal 
       Tar, Pitch & Mastic.........$ 29.62             9.15 
  ---------------------------------------------------------------- 
  SFCA0483-001 08/01/2001 
  ALAMEDA, CONTRA COSTA, SAN FRANCISCO, SAN MATEO AND SANTA CLARA 
  COUNTIES: 
                                    Rates          Fringes 
    Sprinkler Fitter (FIRE)........$ 36.59            11.20 
  ---------------------------------------------------------------- 
  SFCA0669-011 01/01/2004 
  CALAVERAS, FRESNO, KINGS, MADERA, MARIPOSA, MERCED, MONTEREY, 
  SAN BENITO, SAN JOAQUIN, SANTA CRUZ, STANISLAUS AND TUOLUMNE 
  COUNTIES: 
                                    Rates          Fringes 
    Sprinkler Fitter (FIRE)........$ 27.35            10.95 
  ---------------------------------------------------------------- 
  * SHEE0104-001 07/01/2004 
                                    Rates          Fringes 
    Sheet metal worker 
       (1) Work on projects with 
       an HVAC  contract price of 
       $270,000  equipped with 
       packaged units or  a 
       unitary system; Also, 
       tenant  completion work 



       extending from an 
       existing trunk line or an 
       existing water or air loop 
       to  registers and/or 
       diffusers; Also,  remodel 
       or add-on contracts on 
       existing facilities 
       providing the  contract 
       price is $165,000 or 
       less; Also, architectural 
       sheet  metal contracts of 
       $100,000 or  less; Also, 
       pre-engineered and  pre- 
       manufactured siding 
        ALAMEDA AND CONTRA COSTA 
        COUNTIES...................$ 31.44            18.41 
        MONTEREY & SAN BENITO 
        COUNTIES...................$ 30.86            15.91 
        SAN MATEO COUNTY...........$ 34.83            16.07 
        SANTA CLARA COUNTY.........$ 38.50            17.18 
        SANTA CRUZ COUNTY..........$ 32.48            14.80 
       (2) Work with an HVAC 
       contract price of $80,000 
       or less;  Also, tenant 
       completion work providing 
       the contract price is 
       $80,000 or less; Also, 
       remodel or add-on 
       contracts on existing 
       facilities providing the 
       contract price is $50,000 
       or less; Also, 
       architectural sheet metal 
       contracts of $100,000 or 
       less; Also, pre-engineered 
       and  pre-manufactured siding 
        SAN FRANCISCO COUNTY.......$ 36.81            17.00 
       (3) All other work 
        ALAMEDA AND CONTRA COSTA 
        COUNTIES...................$ 37.12            18.60 
        SAN FRANCISCO COUNTY.......$ 37.58            18.13 
        SAN MATEO COUNTY...........$ 38.27            17.25 
        SANTA CLARA COUNTY.........$ 36.29            15.34 
  ---------------------------------------------------------------- 
  SHEE0104-015 07/01/2004 
  ALAMEDA, CONTRA COSTA, MONTEREY, SAN BENITO, SAN FRANCISCO, SAN 
  MATEO, SANTA CLARA AND SANTA CRUZ COUNTIES: 
                                    Rates          Fringes 
    Sheetmetal Worker 
       Metal Decking and Siding 
       only........................$ 28.16            18.38 
  ---------------------------------------------------------------- 
  SHEE0162-001 07/01/2004 
  CALAVERAS AND SAN JOAQUIN COUNTIES: 
                                    Rates          Fringes 
    Sheet metal worker.............$ 27.03            13.22 
  ---------------------------------------------------------------- 



  SHEE0162-003 07/01/2004 
  MARIPOSA, MERCED, STANISLAUS AND TUOLUMNE COUNTIES: 
                                    Rates          Fringes 
    Sheet metal worker (Excluding 
    metal deck and siding).........$ 28.46            14.45 
  ---------------------------------------------------------------- 
  SHEE0162-004 07/01/2004 
  FRESNO, KINGS, AND MADERA COUNTIES: 
                                    Rates          Fringes 
    Sheet metal worker.............$ 28.81            14.99 
  ---------------------------------------------------------------- 
  SHEE0162-013 07/01/1999 
  CALAVERAS, FRESNO, KINGS, MADERA, MARIPOSA, MERCED, SAN 
  JOAQUIN, STANISLAUS AND TUOLUMNE COUNTIES: 
                                    Rates          Fringes 
    Sheet metal worker (Metal 
    decking and siding only).......$ 29.42             9.52 
  ---------------------------------------------------------------- 
  * TEAM0094-001 07/01/2004 
                                    Rates          Fringes 
    Truck drivers: 
       GROUP 1.....................$ 23.08            15.10 
       GROUP 2.....................$ 23.38            15.04 
       GROUP 3.....................$ 23.68            15.04 
       GROUP 4.....................$ 24.03            15.04 
       GROUP 5.....................$ 24.38            15.04 
  FOOTNOTES: 
    Articulated dump truck; Bulk cement spreader (with or without 
    auger); Dumpcrete truck; Skid truck (debris box); Dry 
    pre-batch concrete mix trucks; Dumpster or similar type; 
    Slurry truck: Use dump truck yardage rate. 
    Heater planer; Asphalt burner; Scarifier burner; Industrial 
    lift truck (mechanical tailgate); Utility and clean-up 
    truck: Use appropriate rate for the power unit or the 
    equipment utilized. 
  TRUCK DRIVER CLASSIFICATIONS 
    GROUP 1: Dump trucks, under 6 yds.; Single unit flat rack (2- 
    axle unit); Nipper truck (when flat rack truck is used 
    appropriate flat rack shall apply); Concrete pump truck 
    (when flat rack truck is used appropriate flat rack shall 
    apply); Concrete pump machine; Fork lift and lift jitneys; 
    Fuel and/or grease truck driver or fuel person; Snow buggy; 
    Steam cleaning; Bus or personhaul driver; Escort or pilot 
    car driver; Pickup truck; Teamster oiler/greaser and/or 
    serviceperson; Hook tender (including loading and 
    unloading); Team driver; Tool room attendant (refineries) 
    GROUP 2: Dump trucks, 6 yds. and under 8 yds.; Transit 
    mixers, through 10 yds.; Water trucks, under 7,000 gals.; 
    Jetting trucks, under 7,000 gals.; Single-unit flat rack 
    (3-axle unit); Highbed heavy duty transport; Scissor truck; 
    Rubber-tired muck car (not self-loaded); Rubber-tired truck 
    jumbo; Winch truck and "A" frame drivers; Combination winch 
    truck with hoist; Road oil truck or bootperson; 
    Buggymobile; Ross, Hyster and similar straddle carriers; 
    Small rubber-tired tractor 
    GROUP 3: Dump trucks, 8 yds. and including 35 yds.; Transit 
    mixers, over 10 yds.; Water trucks, 7,000 gals. and over; 



    Jetting trucks, 7,000 gals. and over; Vacuum trucks under 
    7500 gals. Trucks towing tilt bed or flat bed pull 
    trailers; Lowbed heavy duty transport; Heavy duty transport 
    tiller person; Self- propelled street sweeper with 
    self-contained refuse bin; Boom truck - hydro-lift or 
    Swedish type extension or retracting crane; P.B. or similar 
    type self-loading truck; Tire repairperson; Combination 
    bootperson and road oiler; Dry distribution truck (A 
    bootperson when employed on such equipment, shall receive 
    the rate specified for the classification of road oil 
    trucks or bootperson); Ammonia nitrate distributor, driver 
    and mixer; Snow Go and/or plow 
    GROUP 4: Dump trucks, over 35 yds. and under 65 yds.; Water 
    pulls - DW 10's, 20's, 21's and other similar equipment 
    when pulling Aqua/pak or water tank trailers; Helicopter 
    pilots (when transporting men and materials); Lowbedk Heavy 
    Duty Transport up to including 7 axles; DW10's, 20's, 21's 
    and other similar Cat type, Terra Cobra, LeTourneau Pulls, 
    Tournorocker, Euclid and similar type equipment when 
    pulling fuel and/or grease tank trailers or other 
    miscellaneous trailers; Vacuum Trucks 7500 gals and over 
    and truck repairman 
    GROUP 5: Dump trucks, 65 yds. and over; Holland hauler; Low 
    bed Heavy Duty Transport over 7 axles 
  ---------------------------------------------------------------- 
  WELDERS - Receive rate prescribed for craft performing 
  operation to which welding is incidental. 
  ================================================================ 
  Unlisted classifications needed for work not included within 
  the scope of the classifications listed may be added after 
  award only as provided in the labor standards contract clauses 
  (29CFR 5.5 (a) (1) (ii)). 
  ---------------------------------------------------------------- 
  In the listing above, the "SU" designation means that rates 
  listed under the identifier do not reflect collectively 
  bargained wage and fringe benefit rates.  Other designations 
  indicate unions whose rates have been determined to be 
  prevailing. 
  ---------------------------------------------------------------- 
                     WAGE DETERMINATION APPEALS PROCESS 
  1.) Has there been an initial decision in the matter? This can 
  be: 
  *  an existing published wage determination 
  *  a survey underlying a wage determination 
  *  a Wage and Hour Division letter setting forth a position on 
     a wage determination matter 
  *  a conformance (additional classification and rate) ruling 
  On survey related matters, initial contact, including requests 
  for summaries of surveys, should be with the Wage and Hour 
  Regional Office for the area in which the survey was conducted 
  because those Regional Offices have responsibility for the 
  Davis-Bacon survey program. If the response from this initial 
  contact is not satisfactory, then the process described in 2.) 
  and 3.) should be followed. 
  With regard to any other matter not yet ripe for the formal 
  process described here, initial contact should be with the 
  Branch of Construction Wage Determinations.  Write to: 



         Branch of Construction Wage Determinations 
         Wage and Hour Division 
         U.S. Department of Labor 
         200 Constitution Avenue, N.W. 
         Washington, DC 20210 
  2.) If the answer to the question in 1.) is yes, then an 
  interested party (those affected by the action) can request 
  review and reconsideration from the Wage and Hour Administrator 
  (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
         Wage and Hour Administrator 
         U.S. Department of Labor 
         200 Constitution Avenue, N.W. 
         Washington, DC 20210 
  The request should be accompanied by a full statement of the 
  interested party's position and by any information (wage 
  payment data, project description, area practice material, 
  etc.) that the requestor considers relevant to the issue. 
  3.) If the decision of the Administrator is not favorable, an 
  interested party may appeal directly to the Administrative 
  Review Board (formerly the Wage Appeals Board).  Write to: 
         Administrative Review Board 
         U.S. Department of Labor 
         200 Constitution Avenue, N.W. 
         Washington, DC 20210 
  4.) All decisions by the Administrative Review Board are final. 
  ================================================================ 
            END OF GENERAL DECISION 
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